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Executive Summary 

The Ten-Year Strategic Facilities Plan assists the Division in establishing long term plans to provide fair and equitable 

student accommodations which are conducive to effective program delivery in a safe, healthy, efficient, and sustainable 

learning environment.  The Plan provides a comprehensive analysis of The Edmonton Catholic School Division (ECSD) school 

facilities’ performance as set out in the Capital Planning Framework as well as a long-term planning outlook that identifies 

capital funding requirements to support an effective delivery of educational programming throughout the Division.  This 

document shall also serve as a key reference for ECSD in advocating for the Division’s capital needs.  Alberta Education’s 

School Capital Manual requires the Ten-Year Facilities Plan is to be made available upon request by Alberta Education, 

Capital Planning.   

Below are overviews of the main sections found in this planning document: 

Capital Planning Framework  

The Capital Planning Framework outlines the planning principles, process, and methodology by which school capital 

requirements are analyzed and prioritized.  This section defines the systematic approach to measuring the Key Performance 

Indicators (KPI) of schools to determine a sector’s capital need as well as the process whereby these capital needs are 

prioritized.  

State of the Division  

The State of the Division is an overview of the overall state of the entire Division’s school facilities as measured by its 

collective KPIs.  This section provides a broad analysis of the schools’ overall KPIs identifying trends that impact facility 

performance as well as a general outlook on capital strategies to mitigate potential deficiencies. 

Sector Profiles  

Sector Profiles are groups of schools combined into Planning Sectors based on grade configuration and geographic location.  

Sector Profiles include a compilation of relevant data and KPIs used to analyze and identify deficiencies within the sector.  

The sector KPIs will also serve as a basis to determine the Level of Need of each capital requirement and how it is prioritized 

as outlined in the Capital Planning Framework. The sector profiles will serve as the primary reference for subsequent capital 

planning initiatives for each sector. 

Strategic Capital Priorities  

The Strategic Capital Priorities are compilations of all the sector capital needs consolidated into one list and prioritized 

according to the criteria set out in the Capital Planning Framework.  These Strategic Capital Priorities make up the long-term 

strategic capital requirements the Division needs to address current and anticipated facility deficiencies.  This list will inform 

subsequent capital planning initiatives and capital funding requests to the Government of Alberta. 

City Planning and Development  

This section provides an overview of the City of Edmonton’s (CoE) planning and development which will serve as guidance 

for coordination with ECSD’s own planning initiatives.  This section will also include updates and highlights of ECSD’s capital 

projects in Edmonton and the CoE‘s City Plan and development strategy.. 

Conclusion and Next Steps  

This section concludes with a general summary of the Ten-Year Strategic Facilities Plan and establishes the next steps to 

guide subsequent planning initiatives such as the Three-Year Capital Plan, Optimal Learning Strategic Plan, etc.  

https://open.alberta.ca/dataset/46c00893-b476-4e89-b9ab-329c0df35c5f/resource/8f422d8e-61b2-40f4-b689-a0ec299188b2/download/edc-school-capital-manual-2022.pdf
https://www.edmonton.ca/public-files/assets/document?path=PDF/City_Plan_FINAL.pdf
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1.0 Introduction 

The Ten-Year Strategic Facilities Plan provides a broad overview of the state of ECSD’s schools including its enrolment, 

utilization, facility condition, operational efficiency and a long-term planning outlook that identifies capital funding 

requirements to support an effective and sustainable delivery of educational programming.  This planning document will 

assist in identifying the trends in student accommodation and facility requirements as well as assessing and developing 

strategies to mitigate any potential deficiencies in its facilities that could hinder educational program delivery. 

As required by Alberta Education’s School Capital Manual, the Ten-Year Strategic Facilities Plan is to be made available upon 

request by Alberta Education Capital Planning staff and is to include the following information: 

• an overview of key strategies and objectives for the next 10 years or as needed; 

• the school jurisdiction’s expected utilization rate, historical, current and projected enrolment (increase in 

enrolment that may lead to additional space being required or decrease in enrolment that may lead to closure of 

programs or school buildings); 

• modernization and/or replacement needs; 

• need for new schools or addition to existing schools; 

• grade structures and forecast of program changes requiring capital funding either under the modernization 

program to convert existing space, or construction under the expansion program to facilitate the new program(s);  

• and facility condition evaluation information. 

The plan will introduce the Capital Planning Framework which sets the principles, process, and methodology by which key 

performance indicators will be analyzed to determine capital funding requirements for each planning sector.  The outcome 

of this analysis will include a prioritized list of the capital needs of each sector for major school projects such as new 

schools, school consolidations and replacement or modernization of existing schools.   

This plan will help inform the subsequent planning initiatives below: 

1.1 Three – Year Capital Plan 
The Three-Year Capital Plan assesses the school capital needs recommended in the Ten-Year Facilities Plan in more 

detail based on key performance indicators consistent with the Ten-Year Facilities Plan. The plan will result in a list 

of major capital projects that are prioritized in a three-year ranking system. The three‐year capital plan is approved 

by the Board of Trustees on an annual basis and submitted to Alberta Education for consideration for capital 

funding. 

1.2 Modular Classroom Program (MCP) 
The Modular Classroom Program assesses the Division’s immediate need for modular classrooms to address 

enrolment pressures for over-utilized and under-utilized schools as well as the health and safety of the existing 

modular classrooms. This document will outline the Division’s request for new, relocation, demolition and 

evergreening of modular classrooms to be submitted to Alberta Education. Alberta Education calls out for requests 

from school jurisdictions annually around November of each year. 

1.3 Optimal Learning Strategic Plan (OLSP) 

Optimal Learning Strategic Plan analyzes and reviews the viability of schools and programs across the Division. 

School enrolment, utilization, student residency, infrastructure requirements, facility condition, operational costs 

and Capital Planning priorities are taken into consideration. The purpose of OLSP is to provide recommendations for 

programming and operations to balance utilization, enhance learning environments, improve operating costs, and 

develop a continuum for focus, language and alternate programs. 

  

https://open.alberta.ca/dataset/46c00893-b476-4e89-b9ab-329c0df35c5f/resource/8f422d8e-61b2-40f4-b689-a0ec299188b2/download/edc-school-capital-manual-2022.pdf
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2.0 Capital Planning Framework 

The Capital Planning Framework outlines the planning principles, process, and methodology by which school capital 

requirements are analyzed and prioritized.  This section defines the systematic approach to measuring the Key Performance 

Indicators (KPI) of schools to determine a sector’s capital need as well as the process whereby these capital needs are 

prioritized. 

In this Ten-Year Strategic Facilities Plan, each planning sector’s KPIs will be analyzed to determine the capital needs for that 

sector. These capital needs will then be assigned a priority level based on a set of criteria illustrated in this section. This 

analysis from each sector will then be consolidated into one prioritized list which forms the Division’s Strategic Capital 

Priorities. 

2.1 ECSD Planning Principles 
All ECSD strategic planning must align with the Division’s Student Accommodation Planning Principles, as well as the 

Division’s Mission, Vision, and Core Values.  

Student Accommodation Planning Principles: 

• Provide fair and equitable access to facilities for all students. 

• Provide fair and equitable access to program choices for all students.  

• Be fiscally and environmentally conscious and responsible. 

• Commit to clear, coordinated, and consistent decision making that is transparent.  

The Ten‐Year Facilities Strategic Plan will support the recommendations brought forth in the Capital Plan to foster the 

Division’s mission and values and support Catholic education within the City of Edmonton.  

Mission:  
The mission of Edmonton Catholic Schools is to provide a Catholic education that inspires students to learn and that 

prepares them to live fully and to serve God in one another. The mission is inspired by love of the father, Faith in Jesus 

Christ and hope from the Holy Spirit.  

Vision:  
Our students will learn together, work together, and pray together in answering the call to a faith-filled life of service.  

Core Values:  

 

 

Educational Planning and Facility Services are led by planning principles that guide decision making around infrastructure 

capital investment. These planning principles will inform decisions in: 

• Forming safe, caring, healthy, respectful, diverse, inclusive, and equitable learning.  

• Allocating financial resources.  

• Recommending priorities for capital funding.  

• Maintaining and building schools.  

• Acquisition of land.  

• All other infrastructure decisions. 

Dignity & 

Respect 
Honesty 

Personal & 

Communal 

Growth 

Loyalty Fairness 
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2.2 Capital Planning Roadmap 
This Capital Planning Roadmap illustrates the planning stages a capital project undertakes from initial planning to project 

approval to school opening.  

Figure 2.2: Capital Planning Roadmap  

  

 

 

 

 

 

 

 

 

 

 

 

2.3 ECSD Capital Planning Process 
The ECSD Capital Planning Process is illustrated below showing the sequence in which the different planning milestones and 

initiatives occur in an annual cycle including key deliverables in each milestone.  

Figure 2.3: Capital Planning Process  
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2.4 Sector Planning 
ECSD utilizes Planning Sectors to strategically plan for schools and programs and determine how specific areas in the City 

are served by the Edmonton Catholic Schools. Planning Sectors are schools grouped together by geographical boundaries 

that comprise several neighbourhoods, typically with similar traits (mature vs. new neighbourhoods, etc.).  

By grouping schools into Planning Sectors, ECSD can effectively plan educational delivery equitably throughout the city 

including identifying sectors needing capital projects.  Each sector will have a Sector Profile that includes relevant 

information that informs capital planning for the Division.  Sector Profile information includes but are not limited to the 

following: 

Housing development and neighbourhood growth Maintenance and renewal costs 

Student population and enrolment projections Operational efficiency 

School capacity and utilization Program offerings 

Facility condition and replacement value  

Each sector’s Key Performance Indicators will be measured and used as a basis for planning the sector’s capital 

needs/requirements.  The sector profiles will serve as the primary reference for analysis in subsequent capital planning 

initiatives for each sector. 

2.5 Key Performance Indicators 
The Key Performance Indicators (KPI) are performance metrics that analyze the ability of a school, sector, or the entire 

Division to effectively accommodate students and deliver educational programming in its facilities in a safe and cost-

effective manner.  The KPIs serve as evidence for each sector’s capital needs.  These KPIs are also used to determine the 

Level of Need of the Division’s capital requirements and will serve as basis for the prioritization of each sector’s capital 

needs. 

2.5.1 Enrolment and Utilization (EU) 
The Enrolment and Utilization KPI measures the school, sector or jurisdiction’s ability to accommodate students based on 

its enrolment (current or projected) versus its capacity.  Key references for this KPI are the Area, Capacity and Utilization 

Report from Alberta Education and ECSD’s enrolment projections. 

All enrolment numbers provided in this document are “Adjusted Enrolments” figures unless otherwise indicated.  As 

defined in the School Capital Manual, adjusted enrolment uses a student allowance factor to account for the additional 

space required by some students with special needs for the effective and safe delivery of programs.  Net capacity of a 

school is determined by dividing the instructional classroom area of the school less any designated exempt areas and 

designated outreach areas by the instructional area per student and adding the rated capacity for career and technology 

studies labs, gymnasiums, physical activity rooms and learning commons (libraries).   

Figure 2.5.1: Utilization Formula & KPI Scale  

𝑈𝑡𝑖𝑙𝑖𝑧𝑎𝑡𝑖𝑜𝑛 =  
𝐴𝑑𝑗𝑢𝑠𝑡𝑒𝑑 𝐸𝑛𝑟𝑜𝑙𝑚𝑒𝑛𝑡

𝑁𝑒𝑡 𝐶𝑎𝑝𝑎𝑐𝑖𝑡𝑦
 𝑋 100% 

 

 

 

 

UNDER 
UTILIZED 

Utilization < 60% 

OPTIMAL 
Utilization of 76%-95% 

OVER 
UTILIZED 

Utilization > 105% 

HIGH 
Utilization of 96%-

105% 

LOW 
Utilization of 60%-

75% 

https://open.alberta.ca/dataset/46c00893-b476-4e89-b9ab-329c0df35c5f/resource/8f422d8e-61b2-40f4-b689-a0ec299188b2/download/edc-school-capital-manual-2022.pdf
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2.5.2 Facility Condition (FC) 
The Facility Condition KPI is measured by the Facility Condition Index (FCI) which is a ratio of the 5-Year Maintenance 

Requirements cost including all Deferred Maintenance costs divided by the Replacement Cost of a facility.  This data is 

collected from VFA Facility, Alberta Infrastructure’s facility management software.   

Figure 2.5.2: Facility Condition Index Formula & KPI Scale  

𝐹𝐶𝐼 =  
5 𝑌𝑒𝑎𝑟 𝑀𝑎𝑖𝑛𝑡𝑒𝑛𝑎𝑛𝑐𝑒 𝐶𝑜𝑠𝑡

𝑅𝑒𝑝𝑙𝑎𝑐𝑒𝑚𝑒𝑛𝑡 𝐶𝑜𝑠𝑡
 

 

 

 

 

2.5.3 Operational Efficiency (OE) 
The Operational Efficiency KPI measures the jurisdiction’s ability to balance operational, maintenance and renewal costs 

with the funding (O&M and IMR/CMR) received from government.  This is achieved by minimizing the costs while 

maximizing the revenue (funding).   

The operational cost of a facility is relatively steady regardless of the school’s utilization, however, schools with lower 

utilization receive lower O&M funding.  As per Alberta Education’s Funding Manual for 2023-24, a school with a utilization 

rate of greater than or equal to 85% is considered fully utilized and thus will receive full O&M funding. If the utilization falls 

below 85%, the funding rate is reduced to the percentage of utilized and under-utilized space.   

Schools with high FCI and deferred maintenance values have a more urgent need for capital funding and the more time 

ciritical deferred maintenance category is non-lifecycle maintenance.  Categories under non-lifecycle maintenance include 

but are not limited to Accessibility, Building Code Mandatory, Hazardous Materials, Reliability, etc.  Non-lifecycle 

maintenance requirements are facility deficiencies that are entered into the VFA system as determined by facility audits 

and inspections.  As these requirements need to be addressed first, non-lifecycle maintenance costs will be used as part of 

determining the Operating Efficiency Index. 

ECSD measures the overall Operational Efficiency Index (OE Index) using the formula below. 

Figure 2.5.3: Operational Efficiency Index Formula & KPI Scale  

𝑂𝐸 𝐼𝑛𝑑𝑒𝑥 =  
(

𝑂&𝑀 𝐶𝑜𝑠𝑡
𝑂&𝑀 𝐹𝑢𝑛𝑑𝑖𝑛𝑔

+ 
𝑁𝑜𝑛 𝐿𝑖𝑓𝑒𝑐𝑦𝑐𝑙𝑒 𝐷𝑒𝑓𝑒𝑟𝑟𝑒𝑑 𝑀𝑎𝑖𝑛𝑡𝑒𝑛𝑎𝑛𝑐𝑒

𝐼𝑀𝑅 𝐶𝑀𝑅 𝐹𝑢𝑛𝑑𝑖𝑛𝑔
)

2
 

 

 

 

 

  

GOOD 
FCI less than 0.15 

MARGINAL 
FCI of 0.26 to 0.35 

POOR 
FCI greater than 0.35 

FAIR 
FCI of 0.15 to 0.25 

GOOD 
OEI less than 1 

 

MARGINAL 
OEI of 1.6 to 2.5 

 

POOR 
OEI greater than 2.5 

 

FAIR 
OEI of 1 to 1.5 

 

https://open.alberta.ca/dataset/8f3b4972-4c47-4009-a090-5b470e68d633/resource/c8a1946e-f466-4e0f-91ae-6078068eceaf/download/edc-funding-manual-2023-2024-school-year.pdf
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2.5.4 Program Functionality (PF) 
The Program Functionality KPI is a qualitative metric that measures the ability of a facility or a sector to effectively deliver 

educational programming.  This is done by analyzing the availability and compatibility of space in schools for program 

delivery.  This metric is influenced by multiple factors including but not limited to utilization, facility condition, instructional 

area, program compatibility and equity of access. 

Figure 2.5.2: Program Functionality KPI Scale 

  

 

2.6 Project Drivers 
Alberta Education’s School Capital Manual identifies the following project drivers under which consideration is given.  Each 

sector’s capital need will be assigned a Project Driver as determined by the sector’s KPIs.  Table 2.6 describes these project 

drivers and their corresponding project type and KPIs. 

Table 2.6: Project Drivers Table 
 

Project Driver Project Type KPI Description 

Building 
Condition 

Modernization 
(Mod) or 
Replacement 
(Repl) of an 
Existing School 

 These are demonstrated and documented deficiencies in the major building 
components; structural deficiencies; building envelope issues; deficiencies and/or 
issues with the interior mechanical and/or electrical components; building code 
and/or standards compliance issues that could not be resolved with available 
Infrastructure Maintenance and Renewal (IMR) funding. 

Community 
Renewal 

Solution (Soln) - 
combination of 
multiple project 
types 

 School capital projects that contribute to the redevelopment and sustainability of a 
school community and/or surrounding neighbourhood. These projects will promote 
efficient use of space within a community or surrounding neighbourhood. 

Efficiency 
Solutions 

Solution (Soln) - 
combination of 
multiple project 
types 

 School capital projects that provide operational efficiencies through the 
modernization, replacement, or consolidation of existing space to provide a more 
optimal learning environment where the available space is more aligned with the 
student enrolment. 

Enrolment 
Pressures 

New or Addition 
(Add) to Existing 
School 

 The school jurisdiction’s existing facilities are insufficient to accommodate current 
and future students within a specified geographical area. 

Functionality 
and 
Programming 

Modernization 
and/or Addition 
to an Existing 
School 

 Projects provide new and/or improved program space functionality through 
reconfiguration, relocation, or technology. Examples of issues may include the lack 
of functional capacity to deliver the curriculum in the intended manner, ease of 
supervision, lockdown capability, sound, and light quality, etc. 

Health and 
Safety 

Modernization or 
Replacement of 
an Existing School 

 Projects that address risks to the health, safety, or security of the students or staff 
either immediately or in the longer term; projects that address compliance issues 
with federal or provincial legislation or municipal bylaws. 

Legal Any of the above Any of the 
above 

Projects are evaluated on legal rights for equity of access and assessed regarding 
existing legal judgement or potential legal action (e.g. Rights to francophone 
education under Section 23 of the Canadian Charter of Rights and Freedoms). 

OPTIMAL

•Facility/Sector is 
adequate to deliver 
program effectively

•Facilities have ample 
spaces for program 
requirements

•Sector Utilization is 
optimal and balanced

FAIR

•Facility/Sector is 
acceptable to deliver 
program effectively

•Facilities have adequate 
spaces for program 
requirements

•Sector Utilization is 
relatively optimal and 
balanced

MARGINAL

•Facility/Sector is 
moderately inadequate to 
deliver program 
effectively

•Facilities have moderately 
inadequate spaces for 
program requirements

•Sector Utilization is high 
and/or unbalanced

POOR

•Sector is significantly 
inadequate to deliver 
program effectively

•Facilities have inadequate 
spaces for program 
requirements

•Sector Utilization is over-
utilized and/or 
unbalanced

FC OE 

EU FC 

PF OE 

EU FC 

PF OE 

EU PF 

EU PF 

FC OE 

https://open.alberta.ca/dataset/46c00893-b476-4e89-b9ab-329c0df35c5f/resource/8f422d8e-61b2-40f4-b689-a0ec299188b2/download/edc-school-capital-manual-2022.pdf
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2.7 Prioritization Process 
The prioritization process happens in two stages.  First is determining each planning sector’s capital needs and categorizing 

the Level of Need based on each sector’s KPIs.  Second is compiling all the capital needs of all sectors according to their 

Level of Need and prioritizing each capital need according to the Strategic Prioritization criteria.  The result of this process 

will form the Division’s capital strategy and will inform the next capital planning initiatives. 

Figure 2.7: Prioritization Process  

 

 

 

 

 

2.7.1 Sector Capital Needs Assessment (Level of Need) 

As determined by the sector KPIs, each sector’s capital needs will be categorized according to the illustration in Table 2.7.1. 

Table 2.7.1: Level of Need Matrix  

 

 

 

 

URGENT

•Facility deficiency is critical and needs to 
be addressed immediately.

•Capital Project required in 0-2 years.

HIGH

•Facility deficiency is significant and needs 
to be addressed in the near term.

•Capital Project required in 3-5 years.

MEDIUM

•Facility deficiency is growing and needs to 
be addressed in the medium term.

•Capital Project required in 6-8 years.

LOW

•Facility deficiency is negligible.

•Capital Project not required in < 10 years.

PRIORITY LEVEL 

KEY PERFORMANCE INDICATORS 

EU FC OE PF 
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Ten-Year Strategic     
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2.7.2 Strategic Prioritization 

Following the Level of Need assessments for each sector, each sector’s capital needs will be compiled into one consolidated 

list.  Consistent with the ECSD Planning Principles, competing capital needs of the same Level of Need category shall be 

prioritized in the order of project drivers and criteria set below. 

Table 2.7.1: Strategic Prioritization Matrix 
 

Project Driver 
Ranking 

Criteria 
Issues Addressed Risk of Not Adressing 

Health & Safety 

Legal 
FC 

• Eliminate facility deficiencies that pose health, 
safety and security risks to students and staff 

• Comply with existing or potential non-
compliance with applicable laws 

• Schools that pose health, safety and security risks 
to students and staff will be closed. 

• Non-compliant schools may be forced to close by 
authorities having jurisdiction. 

Enrolment Pressures EU 

• Accommodate enrolment growth, fair and 
equitable access to Catholic education 

• Improve operational efficiency and access to 
programs 

• Existing schools cannot accommodate enrolment 
growth and will be forced to limit new admissions. 

Efficiency Solution 

Community Renewal 
OE 

• Enhance building condition, optimize utilization, 
and eliminate deferred maintenance cost 

• Improve community access and contribute to 
neighborhood renewal 

• Existing schools will continue to deteriorate and 
operate at a financial deficit. 

• Community access will be limited, and 
neighborhood participation will dwindle. 

Building Condition FC 

• Eliminate facility deficiencies that impair a 
healthy learning environment 

• Eliminate deferred maintenance and extend the 
useful life of the building 

• Existing schools will continue to deteriorate, and 
maintenance cost will continue increasing. 

Functionality & 

Programming 
PF • Provide adequate functional spaces compatible 

with educational programming requirements 

• Quality of program delivery in existing schools will 
continue to be diminished. 

• Ability to offer good quality program choices in 
existing schools will be limited. 

 

2.7.3 Additional Prioritization Factors 
The following items are value added planning considerations that contribute to the prioritization process but are 

independent of the KPIs. These factors can influence the prioritization of the sector’s capital need. 

Previous Partial Project Approval (PPA) 
Projects that have partial project approvals (eg. Approved for Planning, Design, etc.) from government have demonstrated 

the level of need and urgency to be supportable.  Due consideration will be given to these projects in the prioritization 

process. 

Project and Site Readiness (PSR) 
The Project and Site Readiness is a qualitative assessment of the ability of the sector or school to accommodate a capital 

project.  This is assessed by the quality and availability of a serviced site, the site suitability (size, zoning, location, etc.), 

project scope, project risk assessment (hazmat, geotech report, etc.) and student accommodation (decanting) strategy.  

This assessment may include recommendations and next steps on acquiring a shovel-ready site for the sector’s proposed 

capital project. 

Partnership Opportunities (PO) 
Schools serve as important hubs within communities. Alberta Education’s School Capital Manual encourages jurisdictions to 

pursue partnerships that would mutually benefit both the students and the local community. These partnerships would 

enhance the viability and supportability of a capital project. 

Optimal Learning Strategic Plan (OLSP)  
The Optimal Learning Strategic Plan is a year-round planning initiative that reviews the viability of schools and programs 

across the Division. OLSP recommendations for programming and operations to balance utilization, enhance learning 

environments, improve operating costs, and develop a continuum for programs will be given due consideration in the 

prioritization process.  
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3.0 State of the Division 

The State of the Division is an overview of the state of the entire Division’s school facilities as measured by its overall KPIs.  

This section will provide a broad analysis of the collective KPIs of all schools identifying trends that impact facility 

performance as well as a general outlook on capital strategies to mitigate potential deficiencies.  

3.1 Enrolment and Utilization 
ECSD utilizes a cohort retention method in projecting student enrolment.  This methodology is also referred to as cohort-

survival or grade retention.  This method uses birth and local demographic data as baseline for its Pre-Kindergarten and 

Kindergarten enrolments and then applies historical grade to grade retention ratios as students advance from grade to 

grade over the years.  

Table 3.1: Enrolment and Utilization Analysis 
 

ECSD Enrolment and Utilization Analysis 2023-24 3-yr 5-yr 10-yr 

# of Over-Utilized 
Schools 

(Utilization >105%) 
31 Schools 

(34%) 
Total Capacity 50,254 56,669 56,669 56,669 

# of Under-Utilized 
Schools 

(Utilization <60%) 

7 Schools 
(8%) K-9 Utilization 94% 95% 96% 99% 

Overall Utilization 

98% 
Gr 10-12 

Utilization 113% 103% 119% 130% 

HIGH K-12 Utilization 98% 97% 101% 106% 

 
In the 2023-24 school year, ECSD’s student enrolment has grown to an all-time high of over 47,000 with overall utilization at 

98%.  The overall utilization is rated “HIGH”, the average is heavily weighted towards several schools that are over-utilized 

over just a few under-utilized.  Table 3.1 shows there are 31 schools (34%) that are over-utilized and just 7 schools (8%) that 

are under-utilized.  As shown in the Student Concentration Heat Map (Appendix), many of the over-utilized schools are in 

high-growth neighbourhoods around the outer perimeter of the city while the under-utilized schools are in mature 

neighbourhoods located in the inner parts of the city.   

In the K-9 Sectors, the recent opening of the new Joan Carr Catholic Elementary/Junior High School in the Southwest Sector 

and the newly replaced Ben Calf Robe Catholic Elementary/Junior High School in the 118 Avenue Sector helped bring the 

overall utilization of all K-9 schools to an optimal 94%.  The approvals of K-9 schools in 2024 (Crystallina Nera East, 

Cavanagh, Hays Ridge and Rundle Heights) will help in optimize utilization in the midterm but It is projected that the K-9 

sectors will continue to grow steadily across the Division, which will create significant pressures in high growth areas. 

In the High School (Gr 10-12) Sectors, all 9 high schools in the Division, excluding St. Gabriel and JH Picard, have a utilization 

of over 100% with an alarming overall average of 114%.  The upcoming opening of Father Michael McCaffery Catholic High 

School and Blessed Carlo Acutis Catholic High School will provide short-term relief to the enrolment pressures as evidenced 

by the slight drop in the 3-yr projection as shown in Table 3.1.  However, it is notable that despite the addition of over 2,600 

student spaces with these new high schools, utilization is projected to stay above 100% and up to 130% in ten years. 

The high utilization makes it significantly challenging to accommodate an overflow of students from over-utilized schools as 

the distance to the under-utilized schools is considerable or not available.  As an example, Bishop David Motiuk Catholic 

Elementary/Junior High School (BDM) in the West Henday Sector were redesignated to the new Joan Carr Catholic 

Elementary/Junior High School in the Southwest Sector this school year.  Student overflow from BDM could not be 

accommodated within the sector or in the adjacent West Edmonton Sector.  It should also be noted that many of the 
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under-utilized schools are also some of the oldest schools in the Division with high FCI and OEI.  And in high school, there is 

simply no available space to accommodate any overflow anywhere across the Division. 

3.1.1 Historical Growth Trend 
Over the past ten years, ECSD’s student 

enrolment has grown from approximately 

37,000 to over 49,000.  This enrolment growth 

is equivalent to an average growth rate of 

3.2% per year.  Over the same period, the 

Division’s capacity has grown by approximately 

4,700.  In the current school year 2023-24, 

enrolment has grown by 7.2% (5.5% 

headcount as of September 29, 2023) which 

brought student enrolment to an all-time high 

surpassing the pre-Covid level two years in a 

row.  As Table 3.1.1 shows, enrolment growth 

is projected to continue in the years to come.  

The gap between enrolment and capacity is 

expected to widen at a faster rate if no 

additional capacity is approved for ECSD. 

3.1.2 Enrolment-Utilization Projection 
In the next ten years, ECSD’s student 

enrolment is projected to increase from 

49,000 to 60,000 by 2034.  There is additional 

capacity projected with the anticipated 

opening of Father Michael McCaffery High 

School in the Southwest Sector in 2024, 

Josephine Bakhita Catholic Elementary/Junior 

High School in the West Henday Sector in 2025 

and Blessed Carlo Acutis High School in the 

North Sector in 2026 and the recently 

approved K-9 schools in Crystallina, Cavanagh 

and Hays Ridge in 2027. These new schools will 

add a combined capacity of approximately 

5,510 student spaces to the Division. This 

added capacity is projected to optimize 

utilization when these schools open.  However, enrolment is expected to continue to rise, and utilization will increase to 

over 100% if no additional new schools open for ECSD. 

3.1.3 Enrolment and Utilization Summary 
The overall utilization of 98% (HIGH) raises the alarm that ECSD no longer has space to accommodate any growth.  ECSD will 

have significant challenges in managing enrolment pressures with so few available capacity that could accommodate any 

overflow of students from severely overutilized schools.  Opening new schools is the only viable long-term solution to 

addressing these significant enrolment pressures.  It is extremely important and time-sensitive that additional capacity in 

the form of new schools come online.  Therefore, it is critical for ECSD to prioritize capital solutions that address enrolment 

pressures in high growth areas.    

Table 3.1.1: Enrolment-Capacity 

Growth Analysis 

Table 3.1.2: Ten-Year Enrolment 

Projection 
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3.2 Facility Condition 
ECSD currently operates 92 active schools, not including online, outreach and closed schools.  School jurisdictions are 

responsible for ensuring that the health, safety, and essential maintenance needs for each board-owned facility are 

addressed.  And as such, it is the Division’s responsibility to maintain these facilities to provide a safe, healthy, and 

sustainable environment for student learning.  This section will provide an overview of the current state of the Division’s 

school facilities, the maintenance requirements and funding sources as well as an analysis of the overall cost efficiency 

maintaining these facilities.   

Below are definitions of some important technical terms in this section: 

Deferred Maintenance – maintenance requirements that were due in the past that have not been addressed. 

Lifecycle Maintenance – maintenance requirements that are due as determined by the building system’s designed optimal 

life span. 

Non-Lifecycle Maintenance – maintenance requirements that are due as determined in building inspections or facility 

audits.  These maintenance requirements can be more time critical than Lifecycle requirements. 

5-Year Maintenance – maintenance requirements and the associated costs scheduled to be undertaken from the current 

year up to five years.  The total 5-Year Maintenance cost includes all Deferred Maintenance as well. 

Replacement Value – the cost to replace a facility based on current building codes, design criteria, and materials. This 

amount is updated annually by Alberta Infrastructure. 

Facility Condition Index (FCI) – a percentage derived from dividing the 

5-Year Maintenance cost with the Replacement Value of a facility.  The 

FCI is an industry-standard metric that measures the current condition 

of a facility.  The higher the FCI, the poorer the condition of the facility. 

Table 3.2: Facility Condition Analysis 
 

ECSD Facility Condition Analysis 

Number of Active Schools 92 Number of Modular Classrooms 431 

5 Year Maintenance Cost $478 Million Average FCI of Modulars  0.21 (FAIR) 

Total Deferred Maintenance $413 Million Average Age of Modulars 22 Years 

Total Replacement Cost $1.74 Billion Average Age of Schools 46 Years 

Average Overall FCI 

0.24 
Schools in Poor Condition 

(FCI greater than 35%) 20 schools (22%) 

FAIR 
Modulars in Poor Condition 

(FCI greater than 35%) 
13 Modulars (3%) 
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3.2.1 Maintenance and Renewal  
Alberta Education provides funding for the maintenance and renewal of schools through the Infrastructure Maintenance 

and Renewal (IMR) and Capital Maintenance and Renewal (CMR) programs. CMR (stimulus) was first introduced by the 

government in the 2020-21 school year to help stimulate the slowing economy that resulted from the COVID-19 pandemic. 

These funds were used to upgrade the Division’s facilities to minimize transmission of the virus as well as address the most 

urgent maintenance and renewal requirements.  The government advanced funds that were originally allocated for future 

years under the IMR program.  As a result, future IMR/CMR allocations will be lower to recoup the amount advanced for 

the CMR stimulus. 

If IMR/CMR funding remains constant in the next 10 years, Deferred Maintenance is forecasted to swell to $453 million as 

shown in the chart below. The data in the chart is based on previous IMR/CMR reports submitted to Alberta Education and 

VFA Facility data on maintenance requirements to 2034. 

Table 3.2.1: IMR/CMR Requirement Forecast 
 

 

 

3.2.2 Facility Condition Summary 
ECSD has been able to manage the condition of its school facilities well resulting in an overall average FCI of 0.24 (FAIR).  

However, it is notable that almost a quarter of schools are in poor condition.  The Division also has a substantially high 

Deferred Maintenance at $423 million which is forecasted to swell to $453 million in ten years.  A large majority of this 

amount is due to Lifecycle maintenance requirements that have been deferred, which is a symptom of the age of the school 

buildings operated by the Division.  Capital solutions are required for schools in poor condition while being prudent and 

intentional in utilizing IMR/CMR funding. 
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IMR/CMR
Report)

2022-2025
(Projected)

2025-2028
(Projected)

2028-2031
(Projected)

2031-2034
(Projected)

Deferred Maintenance $422,507,146.00 $438,874,279.00 $432,371,637.00 $444,362,926.00 $452,712,660.00

IMR/CMR Funding $61,124,678.00 $29,228,877.00 $29,228,877.00 $29,228,877.00 $29,228,877.00

Requirement Cost $65,363,107.39 $45,596,010.00 $22,726,235.00 $41,220,166.00 $37,578,611.00
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3.3 Operating Efficiency 
Operating Efficiency is measured by comparing the cost of operating and maintaining ECSD’s school facilities against 

funding received from government as well as other revenue sources.  The subsections below identify the government 

funding streams that support the maintenance, renewal and operational costs as well as an analysis of the historical and 

projected costs.   

Table 3.2: Operating Efficiency Analysis 
 

ECSD Operating Efficiency Analysis 

Non-Lifecycle Deferred 
Maintenance 

$27.23 Million 
Maintenance, Utilities & Custodial 

Costs 
$38.87 Million 

IMR/CMR Funding $9.74 Million O&M Funding  $36.22 Million 

IMR/CMR Avg OE Index 3.10 O&M Avg OE Index 1.02 

Overall Avg OE Index 2.06 MARGINAL 

 

3.3.1 Funding Sources 
Alberta Education provides funding for maintenance and renewal as well as operations of school facilities.  Below are the 

funding streams and the descriptions of these programs. 

Maintenance and Renewal Programs – funds from these programs are meant to address the Deferred and 5-Year 

Maintenance requirements of a school facility.  These requirements include but are not limited to meeting all building 

regulatory requirements, replacement or upgrade of building components, program functionality upgrades, accessibility 

upgrades, energy efficiency upgrades, etc. 

• Infrastructure Maintenance and Renewal (IMR) – annual funding based on school year (September 1 to August 31); can 

be capitalized or expensed. 

• Capital Maintenance and Renewal (CMR) – annual funding based on fiscal year (April 1-March 31); capitalized projects 

only. 

The amount of funding for IMR/CMR is calculated based on enrolment, age of building and eligible school space. 

Operations and Maintenance (O&M) Grant – funds from this grant are for the maintenance and operation of school 

buildings to ensure they are safe, comfortable, and suitable learning environments for students.  Allowable expenditures 

under this grant include but are not limited to custodial staff, operational maintenance, utilities cost, supernet and 

insurance.  Note that expenditures from this grant do not include administration costs that are supported by the Division. 

Funding allocation for O&M is calculated based on student enrolment and school utilization. 

 

 

 

Other Revenue Sources – funds from this source supplement funds received from Alberta Education for the maintenance 

and operation of schools.  Other revenue sources include but are not limited to gifts/donations, rental of facilities, 

fundraising, disposal of assets, investments, and other government grants. 

Student Allocation (WMA FTE Enrolment x Applicable Rate) 
+ 

School Space Allocation (Utilized & Underutilized Space) 
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3.3.2 Maintenance & Renewal 
As shown in the Facility Condition section, ECSD is forecasted to experience pressure in the maintenance and renewal of its 

existing facilities if the reduced IMR/CMR funding remains low in the years to come that will result with the deferred 

maintenance expanding to $453 million.  In the current year, the amount of non-lifecycle deferred maintenance is almost 

TEN times the amount of available funding or equivalent to an average IMR/CMR OE Index of 5.52. ECSD will have 

considerable challenges in prioritizing maintenance requirements in the foreseeable future. 

 

3.3.3 Operations & Maintenance 
ECSD has been relatively successful in balancing the operations and maintenance of its existing schools.  This is in part due 

to the optimal overall division utilization as well as the success of the OLSP initiative.  As shown in Table 3.3.3, the Division 

was able to reduce operating costs over the years to below $60/m² in 2020-21. This was during the onset of the COVID-19 

pandemic when students were provided at-home online programming for most of the year due to pandemic lockdowns. 

The following school year 2021-22 saw an increase in O&M expenditures when enhanced measures were adapted to 

minimize transmission of COVID-19 when students returned to their schools for in-person learning.  During this time, the 

government provided supplementary funding for the enhanced measures.  In the last school year 2022-23, O&M costs 

increased to 76.43/m² with increased student enrolment. ECSD maintains a Fair average O&M OE Index of 1.02.  

Table 3.3.3: Operations & Maintenance Annual Average Cost Per SqM 
 

ECSD Schools 2018-19 2019-20 2020-21 2021-22 2022-23 

Operating 
Costs Average 

($/m2) 

$62.70/m2 $61.16/m2 $59.66/m2 $72.95/m2 $76.43/m2 

 

3.3.4 Operating Efficiency Summary 
The overall average OE Index at 5.52 (Poor) highlights the inefficiency of maintaining and operating aging schools.  Many of 

the schools with high OE Index are older schools in mature neighborhoods with very high deferred maintenance.  The 

current level of IMR/CMR funding is not keeping up with the increasing deferred maintenance.  As the IMR/CMR OE Index 

analysis indicates, the current level of IMR/CMR funding is already unsustainable, which will result in continued deficits.  

Capital solutions will need to be considered to address this operational inefficiency. 
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3.4 Program Functionality  
Program Functionality measures the ability of a facility or a sector to effectively deliver educational programming as 

described in the Capital Planning Framework.  Though it is a qualitative measure, in this section of the report, a program’s 

historic enrolment analysis has been used to provide an overview of program enrolment trends in the last decade. When 

enrolment trends high, the program functionality is rated poor. And conversely, when enrolment trends low, program 

functionality is rated optimal. This is because when school facilities are too full, or in other words have a high utilization 

rate, it has limits to drawing more enrolment to offer any new programming and therefore be given a poor rating. And 

when a school has a lower utilization rate, program functionality is optimal for offering new or expanding an existing 

program.   

3.4.1 Programs Enrolment 
Table 3.4.1A breaks down Program Enrolment into three main categories: Alternative Programs, Inclusive Education (Coded 

40 students) and Regular Curricular Program. Alternative Programs are further subdivided into three subcategories 

Language, Academic and Sports Academy as shown in Table 3.4.1B.  

Note: Table 3.4.1A and 3.4.1B shows Headcount Enrolment and not Adjusted Enrolment. 

Within the last decade, the enrolment trend has seen a 4% decrease in Alternative Program enrolment and a 53% 

enrolment increase in Regular Programs. Further, the proportion of students enrolled in an Alternative program (47%) vs 

Regular program (48%) has been almost equal. Compare that to the current year where about 60% of the students are in a 

Regular Program. This shift in enrolment from Alternative programs of choice to Regular programs is due to the lack of 

available or suitable instructional space to offer alternative programs as opposed to a lack in the demand for Alternative 

programming. 

Table 3.4.1A: Programs Annual Enrolment (Headcount) 

 

 

 
 

 

 

 

 

 

 

 

On average, 4% to 6% of students enrolled in Edmonton Catholic Schools are coded 40 and registered in Inclusive 

Educational Programs placed within schools all over the city. Though this population has proportionally remained steady, 

the number of students that have been screened and accepted into specialized inclusive programs have more than doubled 

between 2013 and 2023 (61% increase). According to the Government of Alberta, coded 40 students require three times 

the amount of space than non-coded 40 students. Though most schools try to cater to the high needs population that live 

within their attendance areas, St. Gabriel Catholic School is a special setting facility that is designed to accommodate and 

support the diverse educational needs of Code 40 students. Code 40 students that attend this facility come from all over 

ECSD Program Analysis 
ALTERNATIVE 
PROGRAMS 

INCLUSIVE REGULAR 

2013-14 
17,745 
(47%) 

1,608 
(4%) 

18,074 
(48%) 

2018-19 17,238 
(40%) 

2,704 
(6%) 

23,147 
(54%) 

2020-21 
16,671 
(38%) 

2,165 
(5%) 

24,637 
(57%) 

2022-23 15,602 
(34%) 

2,458 
(5%) 

27,218 
(60%) 

2023-24 
17,110 
(36%) 

2,592 
(5%) 

28,073 
(59%) 
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the city and transportation ride times for some of these students are as long as an hour. If this trend in enrolment 

continues, ECSD will require additional space to accommodate this high-needs population.     

Alternative programs offered by ECSD can be categorized as Academic (IB, AP, STEM, etc), Sports Academy (Hockey, Soccer, 

Dance, etc) and Language Programs (French Immersion, Cree Language and Culture, etc). As shown in Table 3.4.1B, 

enrolment in language programs has seen a 3% decrease and Sports Programs have seen a 1% decrease even though 

overall enrolment has seen a 28% increase between 2013 and 2023.  

Table 3.4.1B: Alternative Program Annual Enrolment (Headcount) 

*Please see the Appendix: Programs Glossary for a complete list and descriptions.  

 

3.4.2 Program Functionality Summary  
The Edmonton Catholic School Division believes in providing educational choices for students to excel in their formative 

years of primary and secondary education. The Division’s ability to provide new or expand existing programming can be 

limited by funding, staffing and availability of space. Through the lens of facility requirements, without adequate and 

appropriate space for programming, it reduces the Division’s capacity to offer programs of choice for students.  

As Edmonton Catholic High Schools have an overall utilization of 113%, all high schools have been rated Poor for Program 

Functionality as the school capacities do not allow the offering of any new programming. Most of the existing programs also 

require additional space which the Division does not currently have at the high school level. Although ECSD has access to 

several City of Edmonton facilities to support sports academy related program implementation, there is a shortfall in the 

time allocation, which limits the Division’s ability to grow programs in all areas of the city. 

Elementary and Junior High schools located in newer communities are experiencing significant enrollment pressures which 

make it very difficult to offer a wide range of programs or any alternative program options. Conversely, ECSD’s 

Elementary/Junior High schools located within the inner-city have experienced a decrease in enrollment. The Division 

considers low utilized schools as optimal to offer alternative programming that will draw students to these schools. 

Students who live in the newer communities and have a preference for alternative programming will have to be bussed out 

of their communities to attend alternative programs of choice which also impacts transportation delivery and Division 

costs.  

As a summary, due to the combination of high and low utilized school within the K- 12 schools, the overall rating for 

Program Functionality for program is MARGINAL. With the addition of two new high schools in the north and south, this 

rating will improve to FAIR, and the Division strives to provide a clear articulated pathway for Programs from Kindergarten 

to High school.  

 

  

Alternative 
Program 2013-2014 2018-2019 2020-2021 2021-2022 2022-2023 2023-2024 

Language 
Programs 

7,415 
(20%) 

7,750 
(18%) 

7,684 
(18%) 

7,551 
(17%) 

7,961 
(18%) 

8,187 
(17%) 

Academic 
Programs 

5,462 
(15%) 

6,874 
(16%) 

6,466 
(15%) 

7,198 
(17%) 

6,199 
(14%) 

7,333 
(15%) 

Sports 
Academy 

1,449 
(4%) 

1,182 
(3%) 

1,061 
(2%) 

1,163 
(3%) 

1,442 
(3%) 

1,590 
(3%) 
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4.0 Sector Profiles 

In Fall 2022, ECSD redefined its Planning Sectors into Elementary/Junior High (K-9) and High School (Grades 10-12) that are 

geographically aligned with the City of Edmonton’s District Plans.  The District Plans are an integral piece of the City of 

Edmonton’s recently approved “City Plan”.  The “City Plan” provides direction on how the city should build-out over the 

next few decades as the city grows towards a population of 2 million residents. It emphasizes the importance of 15-minute 

districts, where Edmontonians can access all the things that they need to live, within a 15-minute travel time (schools, 

grocery stores, community facilities, etc.). By aligning the Planning Sectors with the District Plans, ECSD can work with the 

City of Edmonton to advocate for school sites and ensure that Catholic Education is a viable option across all areas of the 

city.  

Each sector profile includes an evaluation of the sector’s existing condition (housing, schools, enrolment, programs, 

operations, and maintenance costs) and future projections.  The sector profiles also include information on student 

demographics and neighbourhood growth trends.  Sector build-out and housing information are based on approved 

statutory plans (ASPs, NSPs) and data gathered from the City of Edmonton Lot Registration Report.  Residency Utilization is 

the ratio of the sector’s school capacity and the student population in the neighbourhoods that comprise the sector. 

As described in the Capital Planning Framework, each sector’s KPIs are measured and used as a basis for planning the 

sector’s capital needs/requirements.  The sector KPIs will also determine the Project Drivers and Level of Need of each 

sector capital need/requirement and will inform the overall strategic prioritization of ECSD’s Ten-Year Strategic Facilities 

Plan.  Issues and opportunities within each sector will also be identified and will be weighed against the priorities in other 

sectors to support subsequent capital planning initiatives.  By undertaking a comprehensive review of each sector, ECSD can 

better understand which sectors have the highest need and prioritize projects accordingly for further review in the Three-

Year Capital Plan.  

 

Sector Maps: See Appendix for larger map.  

https://www.edmonton.ca/public-files/assets/document?path=PDF/City_Plan_FINAL.pdf
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118 Avenue 

 

School Info 

School Name  Gr. Cap.  Util. FCI Age 

1 Ben Calf Robe K-9 713 74% 0.00 1 

2 St. Alphonsus K-9 689 56% 0.35 74 

3 St. Bernadette K-6 245 88% 0.22 67 

4 St. Gerard K-6 182 93% 0.34   70 

5 St. Jerome  K-6 181 73% 0.36   53 

6 St. Leo  K-6 247 62% 0.25   67 

7 St. Nicholas  7-9 339 87% 0.27   64 

8 Genesis Online K-9 NA NA NA  NA 

Programs (2023-2024) 

• Regular Program  

• Kindergarten with Full Day 
Programming 

• 100 Voices  

• Nehiyaw Pimatisiwin Cree 

• Online Blended 

• Braided Journeys  

•  Year Round Schooling 

•  Science Academy  

•  Fine Arts Academy 

•  Soccer Academy  

Sector Information 

The 118 Avenue Planning Sector is comprised of 

several mature neighbourhoods and is located 

central/east Edmonton. There are seven schools 

located in the sector. The sector has experienced low 

enrolment growth recently. One replacement school 

just opened in Fall 2022 (Ben Calf Robe - St. Clare 

Catholic Elementary Junior High School).  

Genesis Online is also located in this sector but is 

not supported by capital funding from Alberta 

Education. 

Fast Facts 

Sector Info    

Number of Schools Avg Age of Schools Number of Modulars Number of Leases 

7 schools 57 years  4 modulars 6 leases 

Student Enrolment Residency Utilization Net Migration Rate  Bus Ridership % Average Ride Time 

1,874 65% +1% 40% 18 minutes 

 

 

Future Growth    

Neighbourhood Growth Trend Sector Build-out Housing Units to be built  

Low 100% 0 units 

Vacant (Future) School Sites*    

#  Type Status  ASP/NASP Location 

1 K-9  Planned/In Assembly City Centre Redevelopment ARP  Map view 

2 HS  Planned/In Assembly City Centre Redevelopment ARP Map view 

*Please see the Appendix: Vacant School Site Map for the location of vacant sites.  

Historic and Projected Enrolment 

 

https://webdocs.edmonton.ca/infraplan/plans_in_effect/City_Centre_ARP_Consolidation.pdf
https://www.google.com/maps/place/101+Airport+Rd+NW,+Edmonton,+AB+T5G+3K2/@53.5738218,-113.5226938,1474m/data=!3m1!1e3!4m5!3m4!1s0x53a023be23d43097:0xd7c6fa179908dde5!8m2!3d53.5710828!4d-113.522451
https://webdocs.edmonton.ca/infraplan/plans_in_effect/City_Centre_ARP_Consolidation.pdf
https://www.google.com/maps/place/101+Airport+Rd+NW,+Edmonton,+AB+T5G+3K2/@53.5738218,-113.5226938,1474m/data=!3m1!1e3!4m5!3m4!1s0x53a023be23d43097:0xd7c6fa179908dde5!8m2!3d53.5710828!4d-113.522451
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Key Performance Indicators  

Enrolment and Utilization   Facility Condition 

Net Capacity 
3-Year 

Utilization 
5-Year 

Utilization 
10-Year 

Utilization 

 Total 

Replacement 

Cost 

Current/ 

Deferred 

Maintenance 

5-Yr 

Maintenance 

Requirements 

Average 
Building 

Age 

Average 

FCI 

2,596 71% 69% 68%  $72,333,500 $31,343,318 $5,359,491 57 0.26 

   

Program Functionality   Operational Efficiency 

Sector is adequate to deliver program effectively. Facilities 
have ample spaces for program requirements. 

 IMR/CMR  
OE Index 

O&M  
OE Index 

Overall  
OE Index 

 
3.20 1.03 2.11 

   

 

 

Sector Capital Needs/Requirements  

Priority KPI Driver Project Type Description 

HIGH 
 

EU FC 

Efficiency 
Solution 

Solution – 
Consolidation, 
Replacement 
and Right 
Sizing 

Rundle Heights Solution – 
Consolidation/Replacement/Right Sizing of St. 
Jerome, St. Nicholas, and St. Bernadette 
 
Approved in 2024 

     

PF OE 

    

HIGH 
 

EU FC Enrolment 
Pressures / 

Building 
Condition / 
Efficiency 
Solution 

Solution - 
Consolidation, 
Replacement 
and Right 
Sizing 

Replacement of St. Alphonsus 
     

PF OE 

    

 

Sector Summary 

• The 118 Avenue sector is home to some of the Division’s oldest schools with marginal FCI and low utilization as it serves some of 

the City’s oldest and mature neighbourhoods. 

• The sector has Low Utilization and Marginal Building Condition both of which lead to a Marginal Operating Efficiency.  These 

deficiencies can be attributed to the age of the facility and an older demographic in this sector. 

• Capital solutions will need to be employed in the immediate term to address significant facility deficiencies in this sector. 

• Risks for not addressing facility deficiencies in this sector include: 

o Existing schools will continue to deteriorate and operate at a financial deficit. 

  

 

  

 
LOW  MARGINAL  

OPTIMAL MARGINAL 
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Central 

 

School Info 

School Name Gr. Cap. Util. FCI Age 

1 Holy Child  K-6 463 61% 0.20 109 

2 St. Catherine K-9 471 116% 0.08 71 

3 St. Mark  7-9 298 75% 0.42 67 

4 St. Pius X K-6 473 74% 0.34 69 

5 St. Teresa of Calcutta K-6 316 88% 0.05 20 

6 St. Vincent  K-6 293 53% 0.41 71 

Programs (2023-2024) 

• Regular 

• Kindergarten with Full Day 

Programming 

• French Immersion 

• Spanish Bilingual 

• Year-Round Schooling  

• Green STEM  

• Recreation Academy  

• Generations Program 

Sector Information 

The Central Planning Sector is comprised of several 

mature neighbourhoods located in central Edmonton 

to the north of the North Saskatchewan River. There 

are six schools located in the sector. The sector has 

experienced low enrolment growth in recent years 

and no schools have opened recently.  

 

 

 

Fast Facts 

Sector Info    

Number of Schools Avg Age of Schools Number of Modulars Number of Leases 

6 schools 68 years  7 modulars 11 leases 

Student Enrolment Residency Utilization Net Migration Rate  Bus Ridership % Average Ride Time 

1,833 72% +6% 41% 21 minutes 

 

 

Future Growth    

Neighbourhood Growth Trend Sector Build-out Housing Units to be built  

Low 100% 0 units 

Vacant (Future) School Sites*    

#  Type Status  ASP/NASP Location 

1     

2     

*Please see the Appendix: Vacant School Site Map for the location of vacant sites.  

 

Historic and Projected Enrolment 
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Key Performance Indicators  

Enrolment and Utilization   Facility Condition 

Net Capacity 
3-Year 

Utilization 
5-Year 

Utilization 
10-Year 

Utilization 

 Total 

Replacement 

Cost 

Current/ 

Deferred 

Maintenance 

5-Yr 

Maintenance 

Requirements 

Average 
Building 

Age 

Average 

FCI 

2,314 79% 76% 78%  $92,869,900 $6,000,249 $23,742,085 68 0.25 

   

Program Functionality   Operational Efficiency 

Sector is adequate to deliver program effectively. Facilities 
have ample spaces for program requirements. 

 IMR/CMR  
OE Index 

O&M  
OE Index 

Overall  
OE Index 

 
3.44 1.32 2.38 

   

 

 

Sector Capital Needs/Requirements  

Priority KPI Driver Project Type Description 

MEDIUM 
 

EU FC 

Efficiency 
Solution, 
Building 

Condition 

Solution – 
Consolidation, 
Replacement 
and Right 
Sizing 

TBD - Central Solution – Consolidation/Replacement 
of various schools may be required.  
 
Value Scoping Required 

     

PF OE 

    

 

Sector Summary 

• The Central sector is home to some of the Division’s older schools as it serves some of the City’s oldest and most mature 

neighbourhoods near the Downtown Core.  This sector includes the ECSD’s oldest school, Holy Child Catholic Elementary School, 

which is 108 years old. 

• The sector has Low Utilization and Marginal Operating Efficiency.  These deficiencies can be attributed to the age of the facility and 

an older demographic in this sector. 

• The sector has an average Facility Condition of Fair.  However, half of the schools in this sector have poor FCI and the other half 

have better FCI due to recent modernizations.  

• Capital solutions will need to be considered in the medium term to address growing facility deficiencies in this sector.   

• Value scoping is required to determine the full scope and cost of an appropriate capital solution. 

• Risks for not addressing facility deficiencies in this sector include: 

o Existing schools will continue to deteriorate and operate at a financial deficit. 

  

 

  

 
OPTIMAL FAIR 

OPTIMAL MARGINAL 
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Ellerslie 

 

School Info 

School Name Gr. Cap. Util. FCI Age 

1 Corpus Christi K-9 788 115% 0.00 5 

2 Divine Mercy K-6 556 66% 0.00 2 

3 
Father Michael 

Mireau  
K-9 833 125% 0.00 5 

Programs (2023-2024)    

• Regular 

• Generations Program 

 

  

Sector Information 

The Ellerslie Planning Sector is comprised of several 

new and planned neighbourhoods and is located in 

southeast Edmonton to the south of the Anthony 

Henday Drive. There are three schools located in the 

sector. The sector has experienced substantial 

enrolment growth recently with all three schools 

opening in the last five years. 

 

 

Fast Facts 

Sector Info    

Number of Schools Avg Age of Schools Number of Modulars Number of Leases 

3 schools 5 years  20 modulars 4 leases 

Student Enrolment Residency Utilization Net Migration Rate  % of Students that Bus Average Ride Time 

2,311 126% -18% 33% 10 minutes 

 

 

Future Growth    

Neighbourhood Growth Trend Sector Build-out Housing Units  to be built  

Medium 61% 7,790 units 

Vacant (Future) School Sites*    

#  Type Status  ASP/NASP Location 

1 K-9 Planned/In Assembly Decoteau ASP / Meltwater NSP Map view 

2 K-9 Planned/In Assembly Decoteau ASP (Southeast)  Map view 

3 K-9 Planned/In Assembly Decoteau ASP (Central) Map view 

4 10-12 Planned/In Assembly  Decoteau ASP (Central) Map view 

5 K-9 Planned/In Assembly Southeast ASP / Mattson NSP Map view 

*Please see the Appendix: Vacant School Site Map for the location of vacant sites.  

Historic and Projected Enrolment 

 

https://webdocs.edmonton.ca/infraplan/plans_in_effect/Decoteau_ASP_consolidation.pdf
https://www.edmonton.ca/public-files/assets/document?path=PDF/Meltwater_Proposed_NSP.pdf
https://www.google.com/maps/@53.4152315,-113.410903,729m/data=!3m1!1e3
https://webdocs.edmonton.ca/infraplan/plans_in_effect/Decoteau_ASP_consolidation.pdf
https://www.google.com/maps/@53.4108685,-113.3610054,468m/data=!3m1!1e3
https://webdocs.edmonton.ca/infraplan/plans_in_effect/Decoteau_ASP_consolidation.pdf
https://www.google.com/maps/@53.4190479,-113.3746628,155m/data=!3m1!1e3
https://webdocs.edmonton.ca/infraplan/plans_in_effect/Decoteau_ASP_consolidation.pdf
https://www.google.com/maps/@53.4237555,-113.3771564,331m/data=!3m1!1e3
https://webdocs.edmonton.ca/infraplan/plans_in_effect/Southeast_ASP_Consolidation.pdf
https://webdocs.edmonton.ca/infraplan/plans_in_effect/Mattson_NSP_Consolidation.pdf
https://www.google.com/maps/@53.404425,-113.4290969,350m/data=!3m1!1e3
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Key Performance Indicators  

Enrolment and Utilization   Facility Condition 

Net Capacity 
3-Year 

Utilization 
5-Year 

Utilization 
10-Year 

Utilization 

 Total 

Replacement 

Cost 

Current/ 

Deferred 

Maintenance 

5-Yr 

Maintenance 

Requirements 

Average 
Building 

Age 

Average 

FCI 

2,177 145% 152% 156%  $61,471,410 $0 $0 5 0.00 

   

Program Functionality   Operational Efficiency 

Sector is significantly inadequate to deliver program effectively.  
Facilities have inadequate spaces for program requirements 

due to overutilization. 

 IMR/CMR  
OE Index 

O&M  
OE Index 

Overall  
OE Index 

 
0.00 0.91 0.45 

   

 

 

Sector Capital Needs/Requirements  

Priority KPI Driver Project Type Description 

URGENT 
 

EU FC 

Enrolment 
Pressure 

New 

New K-9 950 Capacity in Aster/Laurel* 
Approved for Design in 2024 
If Aster/Laurel is approved: 
resulting 5-yr EU = 106% 
resulting 10-yr EU = 109% 

     

PF OE 

    

URGENT 
 

EU FC 

Enrolment 
Pressure 

New 

New K-9 950 Capacity in Decoteau (Meltwater) 
 
If Decotoeau is approved:  
resulting 5-yr EU = 106% 
resulting 10-yr EU = 109% 
 

     

PF OE 

    

HIGH 
 

EU FC 

Enrolment 
Pressure 

New 

TBD - New K-9 or 7-9 Capacity TBD in Decoteau 
(Mattson) 
 
If Decotoeau and Mattson are approved:  
resulting 5-yr EU = 81% 
resulting 10-yr EU = 83% 

     

PF OE 

    

 

Sector Summary 

• The Ellerslie sector is one of the Division’s sectors with the highest enrolment pressures, serving some of the fastest growing 

neighbourhoods in the city. There are currently no project-ready sites in this sector. The closest available project-ready site/s, 

Aster/Laurel, is in the adjacent Millwoods and Meadows sector. 

• The sector is Over-Utilized and Program Functionality is Poor as there is insufficient space to accommodate program delivery. 

• Capital solutions will need to be employed in the immediate term to address critical facility deficiencies in this sector.  Student 

accommodation will be a critical issue until deficiencies are addressed. 

• Risks for not addressing facility deficiencies in this sector include: 

o Schools cannot accommodate growth and will be forced to limit new admissions.  

 

  

 
OVER-UTILIZED  GOOD  

POOR  GOOD 
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Jasper Place 

 

School Info 

School Name Gr.  Cap. Util. FCI Age 

1 Annunciation   K-6 342 128% 0.18 57 

2 H.E. Beriault 7-9 657 69% 0.30 60 

3 Holy Cross K-9 677 53% 0.17 60 

4 Our Lady of Peace K-6 302 64% 0.17 65 

5 Our Lady of Victories K-6 252 82% 0.20 64 

6 St. Paul K-6 237 81% 0.33 67 

7 St. Rose 7-9 453 90% 0.21 61 

8 St. Thomas More 7-9 586 89% 0.34 55 

Programs (2023-2024)  

• Regular 

• 100 Voices 

• Kindergarten with Full Day 

Programming 

• GATE Program  

• Enhanced Academic Program 

• Honours LA/Social  

• Accelerated Math/Science 

• Nehiyaw Pimatisiwin Cree 

• French Immersion 

• Baseball Academy  

• Ringette Academy  

• Soccer Academy 

• Hockey Academy 

• Elite Athletes  

• WIN Junior Program  

  

Sector Information 

The Jasper Place Planning Sector is comprised of 

several mature neighbourhoods in West Edmonton. 

The sector has experienced low enrolment growth in 

recent years and no recent schools have been built 

within the sector.  

 

 

 

 

Fast Facts 

Sector Info    

Number of Schools Avg Age of Schools Number of Modulars Number of Leases 

8 schools 61 years  3 modulars 6 leases 

Student Enrolment Residency Utilization Net Migration Rate  Bus Ridership % Average Ride Time 

2,774 38% +99% 30% 28 minutes 

 

 

Future Growth    

Neighbourhood Growth Trend Sector Build-out Housing Units  to be built  

Low 100% 0 units 

Historic and Projected Enrolment 
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Vacant (Future) School Sites*    

#  Type Status  ASP/NASP Location 

1     

2     

*Please see the Appendix: Vacant School Site Map for the location of vacant sites.  

 

Key Performance Indicators  

Enrolment and Utilization   Facility Condition 

Net Capacity 
3-Year 

Utilization 
5-Year 

Utilization 
10-Year 

Utilization 

 Total 

Replacement 

Cost 

Current/ 

Deferred 

Maintenance 

5-Yr 

Maintenance 

Requirements 

Average 
Building 

Age 

Average 

FCI 

3,506 80% 80% 80%  $124 million $9,362,342 $31,167,304 61 0.24 

   

Program Functionality   Operational Efficiency 

Sector is adequate to deliver program effectively. Facilities 
have ample spaces for program requirements. 

 IMR/CMR  
OE Index 

O&M  
OE Index 

Overall  
OE Index 

 
4.60 1.04 2.82 

   

 

 

Sector Capital Needs/Requirements  

Priority KPI Driver Project Type Description 

MEDIUM 
 

EU FC 

Efficiency 
Solution, 
Building 

Condition 

Solution – 
Consolidation, 
Replacement 
and Right 
Sizing 

TBD - Jasper Place Solution – Request for Value 
Scoping  
 
OLSP Analysis Required 

     

PF OE 

    

 

Sector Summary 

• The Jasper Place sector is home to some of the Division’s older schools as it serves some of the City’s older and mature 

neighbourhoods. 

• The sector has Low Utilization and Marginal Operating Efficiency.  These deficiencies can be attributed to the age of the facility and 

an older demographic in this sector. 

• Capital solutions will need to be considered in the medium term to address growing facility deficiencies in this sector.   

• Value scoping is required to determine the full scope and cost of an appropriate capital solution. 

• Risks for not addressing facility deficiencies in this sector include: 

o Existing schools will continue to deteriorate and operate at a financial deficit. 

  

 

  

 
OPTIMAL FAIR 

OPTIMAL POOR 
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Mill Woods and Meadows 

 

School Info 

School Name Gr.  Cap. Util. FCI  Age 

1 Father Michael Troy 7-9 504 73% 0.04 20 

2 Frere Antoine K-6 513 87% 0.42 41 

3 Holy Family   K-9 548 97% 0.38 43 

4 Blessed John Paul I K-6 402 98% 0.43 44 

5 Mary Hanley K-6 405 97% 0.37 40 

6 St. Clement K-9 461 90% 0.35 47 

7 St. Elizabeth K-6 344 75% 0.28 48 

8 St. Hilda 7-9 327 80% 0.22 47 

9 St. Kateri K-6 486 86% 0.22 33 

10 St. Richard  K-6 220 112% 0.52 42 

Programs (2023-2024)  

• Regular 

• 100 Voices  

• Accelerated Math and 

Science 

• Fresh Start  

• Green STEM  

• French Immersion 

• Spanish Bilingual  

• IB Program  

• Enhanced Academic Program 

Sector Information 

The Mill Woods and Meadows Planning Sector is 

comprised of several mature (Mill Woods) and newer 

(Meadows) neighbourhoods.  The sector is located in 

southwest Edmonton bounded by Anthony Henday 

Drive, Gateway Boulevard, Whitemud Drive, and 

Highway 216. There are ten schools located in the 

sector. The sector has experienced substantial 

enrolment growth recently.  

 
Fast Facts 

Sector Info    

Number of Schools Avg Age of Schools Number of Modulars Number of Leases 

10 schools 41 years  72 modulars 9 leases 

Student Enrolment Residency Utilization Net Migration Rate  Bus Ridership % Average Ride Time 

3,741 85% -1% 34% 21 minutes 

 

Future Growth    

Neighbourhood Growth Trend Sector Build-out Housing Units to be built  

High  73% 2,637 units 

Vacant (Future) School Sites*    

#  Type Status  ASP/NASP Location 

1 K-9 Planned/In Assembly The Meadows ASP / Aster NSP Map view 

2 K-6 Assembled/Not ready The Meadows ASP / Laurel NSP (East site) Map view 

3 K-9 Assembled/Not ready The Meadows ASP / Laurel NSP (West site) Map view 

4 K-9 Vacant/School Ready The Meadows ASP / Silver Berry NSP Map view 

5 HS Vacant/School Ready The Meadows ASP / Silver Berry NSP Map view  

*Please see the Appendix: Vacant School Site Map for the location of vacant sites.  

Historic and Projected Enrolment 

 

https://webdocs.edmonton.ca/infraplan/plans_in_effect/The_Meadows_ASP_Consolidation.pdf
https://webdocs.edmonton.ca/infraplan/plans_in_effect/Aster_NSP_Consolidation.pdf
https://www.google.com/maps/@53.4526643,-113.3581619,509m/data=!3m1!1e3
https://webdocs.edmonton.ca/infraplan/plans_in_effect/The_Meadows_ASP_Consolidation.pdf
https://webdocs.edmonton.ca/infraplan/plans_in_effect/Laurel_NSP_Consolidation.pdf
https://www.google.com/maps/@53.4472824,-113.3741321,349m/data=!3m1!1e3
https://webdocs.edmonton.ca/infraplan/plans_in_effect/The_Meadows_ASP_Consolidation.pdf
https://webdocs.edmonton.ca/infraplan/plans_in_effect/Laurel_NSP_Consolidation.pdf
https://www.google.com/maps/@53.4469089,-113.3871919,529m/data=!3m1!1e3
https://webdocs.edmonton.ca/infraplan/plans_in_effect/The_Meadows_ASP_Consolidation.pdf
https://webdocs.edmonton.ca/infraplan/plans_in_effect/Silver_Berry_NSP_Consolidation.pdf
https://www.google.com/maps/@53.4580712,-113.383061,606m/data=!3m1!1e3
https://webdocs.edmonton.ca/infraplan/plans_in_effect/The_Meadows_ASP_Consolidation.pdf
https://webdocs.edmonton.ca/infraplan/plans_in_effect/Silver_Berry_NSP_Consolidation.pdf
https://www.google.com/maps/@53.4605821,-113.3714655,350m/data=!3m1!1e3
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Key Performance Indicators  

Enrolment and Utilization   Facility Condition 

Net Capacity 
3-Year 

Utilization 
5-Year 

Utilization 
10-Year 

Utilization 

 Total 

Replacement 

Cost 

Current/ 

Deferred 

Maintenance 

5-Yr 

Maintenance 

Requirements 

Average 
Building 

Age 

Average 

FCI 

4,210 93% 93% 95%  $116 million $34,588,456 $5,066,508 41 0.32 

   

Program Functionality   Operational Efficiency 

Sector is adequate to deliver program effectively. Facilities 
have ample spaces for program requirements. 

 IMR/CMR  
OE Index 

O&M  
OE Index 

Overall  
OE Index 

 
2.79 1.12 1.96 

   

 

 

Sector Capital Needs/Requirements  

Priority KPI Driver Project Type Description 

HIGH 
 

EU FC 

Building 
Condition / 
Efficiency 
Solution 

Mod or 
Replacement 

Mill Woods and Meadows Solution – Request for 
Value Scoping  
 
OLSP Analysis Required 
 

     

PF OE 

    

 

Sector Summary 

• The Millwoods and Meadows sector is home to some of the Division’s oldest schools with marginal to poor FCI as it serves some of 

the City’s older and more mature neighbourhoods in the western Millwoods area.  The sector also includes some 

newdevelopments in the eastern Meadows area which has a growing student population and is underserved due to a considerable 

distance to existing schools. 

• The sector has an Optimal Enrolment and Utilization but has Marginal Building Condition and Operating Efficiency.  These 

deficiencies can be attributed to the age of the facility. 

• Capital solutions will need to be considered in the near term to address growing facility deficiencies in this sector. 

• Value scoping is required to determine the full scope and cost of an appropriate capital solution. 

• Risks for not addressing facility deficiencies in this sector include: 

o Existing schools will continue to deteriorate and operate at a financial deficit. 

o Students in the eastern Meadows part of the sector will continue to be underserved and face significant ride times. 

  

 

  

 
OPTIMAL MARGINAL 

OPTIMAL MARGINAL 
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Northeast 

 

School Info 

School Name Gr. Cap. Util. FCI Age 

1 Anne Fitzgerald K-6 237 71% 0.29 43 

2 Christ the King K-9 948 137% 0.00 6 

3 Father Leo Green  K-6 454 79% 0.32 55 

4 J.J. Bowlen  7-9 610 97% 0.18 53 

5 St. Bonaventure K-6 376 111% 0.43 44 

6 St. Dominic K-6 552 109% 0.38 55 

7 St. Elizabeth Seton K-9 704 117% 0.35 47 

8 St. Francis of Assisi K-6 534 58% 0.43 74 

9 St. John Bosco K-6 530 110% 0.04 20 

10 St. Maria Goretti K-6 394 81% 0.32 46 

11 St. Vladimir  K-6 324 122% 0.46 58 

Programs (2023-2024) 

• Regular 

• 100 Voices 

• Kindergarten with Full Day 

Programming 

• Enhanced Academic Program 

• Nehiyaw Pimatisiwin Cree 

• French Immersion 

• Spanish Bilingual  

• Spanish Language and 

Culture 

 

Sector Information 

The Northeast Planning Sector is comprised of 

several mature and newer neighbourhoods located 

in northeast Edmonton. The sector is bound by 

Anthony Henday Drive, 82 Street and the Yellowhead 

Highway. There are 11 schools located in the sector. 

The sector has experienced substantial enrolment 

growth in recent years and one school has opened in 

the last five years.  

 

 

Fast Facts 

Sector Info    

Number of Schools Avg Age of Schools Number of Modulars Number of Leases 

11 schools 46 years  76 modulars 8 leases 

Student Enrolment Residency Utilization Net Migration Rate  Bus Ridership % Average Ride Time 

5,870 111% -12% 29% 16 minutes 

 

 

Future Growth    

Neighbourhood Growth Trend Sector Build-out Housing Unitsto be built  

High  92% 1,258 units 

Vacant (Future) School Sites*    

#  Type Status  ASP/NASP Location 

1 K-9 Planned/In Assembly Edmonton North ASP / Crystallina Nera East NSP Map view 

2 K-9 Vacant/School Ready Kirkness OP Map view 

3 HS Planned/In Assembly Pilot Sound ASP / Gorman NSP Map view 

*Please see the Appendix: Vacant School Site Map for the location of vacant sites.  

Historic and Projected Enrolment 

 

https://webdocs.edmonton.ca/infraplan/plans_in_effect/Edmonton_North_ASP_Consolidation.pdf
https://webdocs.edmonton.ca/infraplan/plans_in_effect/Crystallina_Nera_East__NSP_Consolidation.pdf
https://www.google.com/maps/place/Crystallina+Nera,+Edmonton,+AB/@53.6436525,-113.4519756,417m/data=!3m1!1e3!4m5!3m4!1s0x53a03b3b02974919:0xabbbfa93c9284194!8m2!3d53.6399692!4d-113.4547241
https://webdocs.edmonton.ca/infraplan/plans_in_effect/Kirkness_Outline_Plan_Consolidation.pdf
https://www.google.com/maps/@53.6133025,-113.3906316,403m/data=!3m1!1e3
https://webdocs.edmonton.ca/infraplan/plans_in_effect/Pilot_Sound_ASP_Consolidation.pdf
https://www.edmonton.ca/public-files/assets/document?path=plans_in_effect/Gorman_Neighbourhood_Structure_Plan.pdf
https://www.google.com/maps/@53.6195861,-113.3900071,336m/data=!3m1!1e3
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Key Performance Indicators  

Enrolment and Utilization   Facility Condition 

Net Capacity 
3-Year 

Utilization 
5-Year 

Utilization 
10-Year 

Utilization 

 Total 

Replacement 

Cost 

Current/ 

Deferred 

Maintenance 

5-Yr 

Maintenance 

Requirements 

Average 
Building 

Age 

Average 

FCI 

5,663 98% 102% 109%  $158 million $10,929,041 $43,461,386 46 0.29 

   

Program Functionality   Operational Efficiency 

Sector is moderately inadequate to deliver program effectively. 
Facilities have moderately inadequate spaces for program 

requirements. 

 IMR/CMR  
OE Index 

O&M  
OE Index 

Overall  
OE Index 

 
1.96 0.94 1.45 

   

 

 

Sector Capital Needs/Requirements  

Priority KPI Driver Project Type Description 

URGENT 
 

EU FC 

Enrolment 
Pressures 

New 
New K-9 950 Capacity in Crystallina Nera East 
 
Approved in 2024 

     

PF OE 

    

HIGH 
 

EU FC 

Enrolment 
Pressures 

New 

New K-9 950 Capacity in Kirkness or Horse Hill 
 
resulting 5-yr EU = 89% 
resulting 10-yr EU = 96% 

     

PF OE 

    

HIGH 
 

EU FC 

Building 
Condition / 
Efficiency 
Solution 

Soln - 
Consolidation, 

Mod or 
Replacement 

TBD - Northeast Solution – Request for Value Scoping  
 
OLSP Analysis Required 

     

PF OE 

    

 

Sector Summary 

• The Northeast sector includes a combination of new and mature neighbourhoods.  The new neighbourhoods in the northern parts 

of the sector are some of the fastest growing developments in the city with new but over-utilized schools while the mature 

neighbourhoods are home to some of the oldest schools in the Division with poor FCI and low utilization. 

• The sector is Over-Utilized and has a Marginal Building Condition resulting in Poor Program Functionality.  

• Capital solutions will need to be employed in the immediate and medium term to address enrolment pressures and growing 

facility deficiencies in this sector.  Student accommodation will be a critical issue until deficiencies are addressed. 

• Risks for not addressing facility deficiencies in this sector include: 

o Existing schools will continue to deteriorate and operate at a financial deficit. 

 

  

 
HIGH MARGINAL 

MARGINAL FAIR 
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Northwest 

 

School Info 

School Name Gr. Cap.  Util. FCI Age 

1 Bishop Greschuk K-6 465   107%  0.33 32 

2 Bishop Savaryn K-6 514 66% 0.33 46 

3 Cardinal Leger  7-9 527 85% 0.33 50 

4 Katherine Therrien K-6 207 90% 0.49 48 

5 Sir John Thompson 7-9 490 94% 0.19 55 

6 St. Angela K-6 409 72% 0.21 65 

7 St. Anne K-6 242 92% 0.27 48 

8 St. Cecilia 7-9 749 67% 0.44 57 

9 St. Charles K-6 371 93% 0.47 41 

10 St. Edmund K-9 887 104% 0.00 67 

11 St. Lucy K-6 349 117% 0.26 44 

12 St. Matthew  K-6 589 107% 0.34 64 

13 St. Philip K-6 325 91% 0.20 52 

14 St. Timothy  K-6 225 60% 0.28 43 

Programs (2023-2024)   

• Regular 

• Kindergarten with Full Day 

Programming 

• Enhanced Academic Program 

• IB Program  

• Accelerated Math and Science 

• Green STEM 

• French Immersion 

• Italian Language and Culture 

• Hockey Academy 

• Soccer Academy 

• Rec Academy 

Sector Information 

The Northwest Planning Sector is comprised of 

several mature neighbourhoods, with a few newer 

neighbourhoods to the north. The sector is bound by 

Anthony Henday Drive, 82 Street,127 Street and St. 

Albert Trail. There are 14 schools located in the 

sector. The sector has experienced moderate 

enrolment growth in recent years and no schools 

have opened recently.  

 

Fast Facts 

Sector Info    

Number of Schools Avg Age of Schools Number of Modulars Number of Leases 

14 schools 51 years  56 modulars 14 leases 

Student Enrolment Residency Utilization Net Migration Rate  Bus Ridership % Average Ride Time 

5,686 77% +11% 32% 21 minutes 

 

 

Future Growth    

Neighbourhood Growth Trend Sector Build-out Housing Units to be built  

Medium 87% 1,808 units 

Vacant (Future) School Sites*    

#  Type Status  ASP/NASP Location 

1 K-9 Planned/In Assembly Griesbach NASP Map view 

2 K-9 Vacant/School Ready Palisades ASP / Oxford NSP Map view 

3 K-9 Assembled/ Not Ready Castledowns Extension ASP / Rapperswill NSP Map view 

4 K-6 Vacant/School Ready Castledowns Extension ASP (Chambery) Map view 

*Please see the Appendix: Vacant School Site Map for the location of vacant sites.  

Historic and Projected Enrolment 

 

https://www.edmonton.ca/public-files/assets/document?path=plans_in_effect/Griesbach_NASP_Consolidation.pdf
https://www.google.com/maps/place/Griesbach,+Edmonton,+AB/@53.6050824,-113.5137554,576m/data=!3m1!1e3!4m5!3m4!1s0x53a0249ad63b6407:0x236bb460fe35945e!8m2!3d53.6018478!4d-113.4959081
https://webdocs.edmonton.ca/infraplan/plans_in_effect/Palisades_ASP_Consolidation.pdf
https://webdocs.edmonton.ca/infraplan/plans_in_effect/Oxford_NSP_Consolidation.pdf
https://www.google.com/maps/place/16535+130+St+NW,+Edmonton,+AB+T6V+1C3/@53.6272927,-113.5485527,757m/data=!3m1!1e3!4m5!3m4!1s0x53a02456249e8b69:0x46f9ba773a245e22!8m2!3d53.62815!4d-113.5444
https://webdocs.edmonton.ca/infraplan/plans_in_effect/Castle_Downs_Extension_ASP_Consolidation.pdf
https://webdocs.edmonton.ca/infraplan/plans_in_effect/Rapperswill_NSP_Consolidation.pdf
https://www.google.com/maps/place/104+Rapperswill+Dr+NW,+Edmonton,+AB+T5X+0A5/@53.6383388,-113.5336137,373m/data=!3m1!1e3!4m5!3m4!1s0x53a024e2b2024349:0xbad9694fc7e2d114!8m2!3d53.6373972!4d-113.5322777
https://webdocs.edmonton.ca/infraplan/plans_in_effect/Castle_Downs_Extension_ASP_Consolidation.pdf
https://www.google.com/maps/place/17603+107+St+NW,+Edmonton,+AB+T5X+6C6/@53.6410412,-113.5080768,264m/data=!3m1!1e3!4m5!3m4!1s0x53a024d8cb9fda97:0xabf627fcd0aa1f8d!8m2!3d53.641557!4d-113.507946
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Key Performance Indicators  

Enrolment and Utilization   Facility Condition 

Net Capacity 
3-Year 

Utilization 
5-Year 

Utilization 
10-Year 

Utilization 

 Total 

Replacement 

Cost 

Current/ 

Deferred 

Maintenance 

5-Yr 

Maintenance 

Requirements 

Average 
Building 

Age 

Average 

FCI 

6,349 90% 87% 83%  $195 million $17,768,537 $66,250,039 51 0.33 

   

Program Functionality   Operational Efficiency 

Sector is acceptable to deliver program effectively.  Facilities 
have adequate spaces for program requirements. 

 IMR/CMR  
OE Index 

O&M  
OE Index 

Overall  
OE Index 

 
3.37 1.05 2.21 

   

 

 

Sector Capital Needs/Requirements  

Priority KPI Driver Project Type Description 

HIGH 
 

EU FC 

Building 
Condition / 
Efficiency 
Solution 

Solution – 
Consolidation, 

Mod or 
Replacement 

Northwest Solution – Request for Value Scoping  
 
OLSP Analysis Required 

     

PF OE 

    

 

Sector Summary 

• The Northwest sector is home to some of the Division’s oldest schools with marginal to poor FCI as it serves some of the City’s 

older and mature neighbourhoods in the Northwest Edmonton area. 

• The sector has an Optimal Utilization but has Marginal Building Condition and Operating Efficiency.  These deficiencies can be 

attributed to the age of the facility. 

• Capital solutions will need to be considered in the near term to address growing facility deficiencies in this sector. 

• Value scoping is required to determine the full scope and cost of an appropriate capital solution. 

• Risks for not addressing facility deficiencies in this sector include: 

o Existing schools will continue to deteriorate and operate at a financial deficit. 

  

 

  

 
OPTIMAL MARGINAL 

MARGINAL MARGINAL 
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Scona 

 

School Info 

School Name Gr. Cap. Util. FCI Age 

1 
Our Lady Of Mount 

Carmel 
K-6 499 51% 0.28 98 

2 St. Martin K-6 323 115% 0.40 58 

3 J H Picard K-12 762 85% 0.00 69 

Programs (2023-2024)   

• Regular 

• Kindergarten with Full Day 

Programming 

• French Immersion 

 

  

Sector Information 

The Scona Planning Sector is comprised of several 

mature neighbourhoods in south central Edmonton. 

There are three schools located in the sector. The 

sector has experienced low enrolment growth in 

recent years. No schools have opened recently and 

the junior high school was relocated out of the sector 

at Our Lady of Mount Carmel Catholic Elementary 

School (only K-6 currently).  

 

 

Fast Facts 

Sector Info    

Number of Schools Avg Age of Schools Number of Modulars Number of Leases 

3 schools 75 years  0 modulars 6 leases 

Student Enrolment Residency Utilization Net Migration Rate  Bus Ridership % Average Ride Time 

1,084 70% +100% 48% 34 minutes 

 

  

Future Growth    

Neighbourhood Growth Trend Sector Build-out Housing Units  to be built  

Low 100% 0 units 

Vacant (Future) School Sites*    

#  Type Status  ASP/NASP Location  

1     

2     

*Please see the Appendix: Vacant School Site Map for the location of vacant sites.  

 

Historic and Projected Enrolment 
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Key Performance Indicators  

Enrolment and Utilization   Facility Condition 

Net Capacity 
3-Year 

Utilization 
5-Year 

Utilization 
10-Year 

Utilization 

 Total 

Replacement 

Cost 

Current/ 

Deferred 

Maintenance 

5-Yr 

Maintenance 

Requirements 

Average 
Building 

Age 

Average 

FCI 

1,408 79% 76% 68%  $68,033,200 $5,557,967 $20,712,575 75 0.32 

   

Program Functionality   Operational Efficiency 

Sector is acceptable to deliver program effectively.  Facilities 
have adequate spaces for program requirements. 

 IMR/CMR  
OE Index 

O&M  
OE Index 

Overall  
OE Index 

 
6.63 1.04 3.93 

   

 

 

Sector Capital Needs/Requirements  

Priority KPI Driver Project Type Description 

HIGH 
 

EU FC Building 
Condition / 
Efficiency 
Solution / 

Community 
Renewal 

Solution - Mod 
or 

Replacement 

Scona Solution – Request for Value Scoping  
 
OLSP Analysis Required 

     

PF OE 

    

 

Sector Summary 

• The Scona sector is home to some of the Division’s oldest schools with marginal FCI and low utilization as it serves some of the 

City’s oldest and most mature neighbourhoods. 

• The sector has an Optimal Utilization but has Marginal Building Condition and Poor Operating Efficiency.  These deficiencies can 

be attributed to the age of the facility. 

• Capital solutions will need to be employed in the immediate term to address significant facility deficiencies in this sector. 

• Value scoping is required to determine the full scope and cost of an appropriate capital solution. 

• Risks for not addressing facility deficiencies in this sector include: 

o Existing schools will continue to deteriorate and operate at a financial deficit. 

  

 

  

 
OPTIMAL MARGINAL 

FAIR POOR 
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Southeast 

 

School Info 

School Name Gr. Cap.  Util. FCI  Age 

1 St. Brendan K-9   677 101% 0.00 7 

2 St. Gabriel K-12   495 60% 0.35 66 

Programs (2023-2024)   

• Regular 

• Kindergarten with Full Day 

Programming 

• Spanish Bilingual  

• Ukrainian Bilingual  

• Rec Academy 

• GIST 

• Personal Pathways 

• Positive Behaviour Supports 

• Generations Program 

  

Sector Information 

The Southeast Planning Sector is comprised of 

several mature neighbourhoods in southeast 

Edmonton. There are two schools located in the 

sector. The sector has experienced low enrolment 

growth in recent years. No schools have opened in 

the last five years although St. Brendan Catholic 

Elementary Junior High School was built as a 

replacement school and is six years old.    

 

Fast Facts 

Sector Info    

Number of Schools Avg Age of Schools Number of Modulars Number of Leases 

2 schools 36 years  0 modulars 1 leases 

Student Enrolment Residency Utilization Net Migration Rate  Bus Ridership % Average Ride Time 

851 80% +33% 95% 41 minutes 

 

 

Future Growth    

Neighbourhood Growth Trend Sector Build-out Housing Units to be built  

Low 100% 0 units 

Vacant (Future) School Sites*    

#  Type Status  ASP/NASP Location 

1     

2     

*Please see the Appendix: Vacant School Site Map for the location of vacant sites.  

 

Historic and Projected Enrolment 
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Key Performance Indicators  

Enrolment and Utilization   Facility Condition 

Net Capacity 
3-Year 

Utilization 
5-Year 

Utilization 
10-Year 

Utilization 

 Total 

Replacement 

Cost 

Current/ 

Deferred 

Maintenance 

5-Yr 

Maintenance 

Requirements 

Average 
Building 

Age 

Average 

FCI 

1,058 100% 106% 104%  $43,153,700 $2,302,904 $7,601,453 37 0.17 

   

Program Functionality   Operational Efficiency 

Sector is adequate to deliver program effectively. Facilities 
have ample spaces for program requirements. 

 IMR/CMR  
OE Index 

O&M  
OE Index 

Overall  
OE Index 

 
1.83 0.92 1.37 

   

 

 

Sector Capital Needs/Requirements  

Priority KPI Driver Project Type Description 

MEDIUM 
 

EU FC 

Building 
Condition 

Mod or 
Replacement 

TBD – Modernization or Replacement of St. Gabriel – 
Request for Value Scoping  
 
OLSP Analysis Required 

     

PF OE 

    

 

Sector Summary 

• The Southeast sector is home to two schools serving some of the City’s oldest and mature neighbourhoods. 

• While the newly replaced St. Brendan Catholic Elementary Junior High School has an Optimal Utilization and Good Facility 

Condition, the older St. Gabriel has a Low Utilization and Marginal Building Condition.  These deficiencies can be attributed to the 

age of the facility and an older demographic in this sector. 

• Capital solutions will need to be employed in the medium term to address significant facility deficiencies in this sector. 

• Value scoping is required to determine the full scope and cost of an appropriate capital solution. 

• Capital solutions will need to be considered in the medium term to address growing facility deficiencies in this sector. 

• Risks for not addressing facility deficiencies in this sector include: 

o Existing schools will continue to deteriorate, and cost will continue increasing. 

  

  
OVER-UTILIZED FAIR 

  
OPTIMAL FAIR 
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Southwest 

 

School Info 

School Name Gr. Cap. Util. FCI  Age 

1 Joan Carr K-9 902 87% 0.00 1 

2 
Monsignor Fee 

Otterson 
K-9 675 131% 0.01 13 

3 St. John XXIII  K-9 835 115% 0.00 7 

4 St. Thomas Aquinas  K-9 959 140% 0.00 6 

Programs (2023-2024)  

• Regular 

• French Immersion 

• Partners in Technology 

 

  

Sector Information 

The Southwest Planning Sector is comprised of 

several newer southwest neighbourhoods. The sector 

is bound by Anthony Henday Drive, Gateway 

Boulevard, 41 Avenue SW, and the North 

Saskatchewan River. There are four schools located in 

the sector. The sector has experienced substantial 

enrolment growth in recent years and two schools 

have opened in the last five years. 

 

Fast Facts 

Sector Info    

Number of Schools Avg Age of Schools Number of Modulars Number of Leases 

4 schools 6 years  48 modulars 1 lease 

Student Enrolment Residency Utilization Net Migration Rate  Bus Ridership % Average Ride Time 

3,968 127% -10% 47% 17 minutes 

 

 

Future Growth    

Neighbourhood Growth Trend Sector Build-out Housing Units to be built  

High  79% 6,701units 

Vacant (Future) School Sites*    

#  Type Status  ASP/NASP Location 

1 K-6 Assembled/Not Ready Cavanagh NASP  Map view 

2 K-9 Planned/In Assembly Hays Ridge NASP Map view  

3 K-9 Planned/In Assembly Windermere ASP (Neighbourhood 5) Map view 

4 HS Assembled/Not Ready Windermere ASP / Glenridding Heights NSP  Map view 

*Please see the Appendix: Vacant School Site Map for the location of vacant sites.  

Historic and Projected Enrolment 

 

https://webdocs.edmonton.ca/infraplan/plans_in_effect/Cavanagh_NASP_Consolidation.pdf
https://www.google.com/maps/place/251+Cavanagh+Common+SW,+Edmonton,+AB/@53.4104926,-113.5143644,640m/data=!3m1!1e3!4m5!3m4!1s0x53a01dd70aa2c80f:0xcd4e448bf848de10!8m2!3d53.41034!4d-113.51251
https://webdocs.edmonton.ca/infraplan/plans_in_effect/Hays_Ridge_NASP_Consolidation.pdf
https://www.google.com/maps/place/215+Hays+Ridge+Blvd+SW,+Edmonton,+AB+T6W+1A3/@53.4119367,-113.577388,763m/data=!3m1!1e3!4m5!3m4!1s0x539ff5f7f4a44b4b:0xbf149ca08af1109e!8m2!3d53.41193!4d-113.57522
https://webdocs.edmonton.ca/infraplan/plans_in_effect/Windermere_ASP_Consolidation.pdf
https://www.google.com/maps/@53.4005067,-113.6332859,1294m/data=!3m1!1e3
https://webdocs.edmonton.ca/infraplan/plans_in_effect/Windermere_ASP_Consolidation.pdf
https://webdocs.edmonton.ca/infraplan/plans_in_effect/Glenridding_Heights_NSP.pdf
https://www.google.com/maps/place/2503+170+St+SW,+Edmonton,+AB+T6W+1A6/@53.4137863,-113.6117623,1093m/data=!3m1!1e3!4m5!3m4!1s0x539ff5eafb5189bf:0x807fb0f7616405df!8m2!3d53.4139338!4d-113.6084262
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Key Performance Indicators  

Enrolment and Utilization   Facility Condition 

Net Capacity 
3-Year 

Utilization 
5-Year 

Utilization 
10-Year 

Utilization 

 Total 

Replacement 

Cost 

Current/ 

Deferred 

Maintenance 

5-Yr 

Maintenance 

Requirements 

Average 
Building 

Age 

Average 

FCI 

3,371 105% 115% 123%  $85,536,454 $793 $101,346 7 0.00 

   

Program Functionality   Operational Efficiency 

Sector is significantly inadequate to deliver program effectively.  
Facilities have inadequate spaces for program requirements 

due to overutilization. 

 IMR/CMR  
OE Index 

O&M  
OE Index 

Overall  
OE Index 

 
0.00 0.86 0.43 

   

 

 

Sector Capital Needs/Requirements  

Priority KPI Driver Project Type Description 

URGENT 
 

EU FC 

Enrolment 
Pressures 

New 
New K-9 950 Capacity in Cavanagh 
 
Approved in 2024 

     

PF OE 

    

URGENT 
 

EU FC 

Enrolment 
Pressures 

New 
New K-9 950 Capacity in Hays Ridge 
 
Approved in 2024 

     

PF OE 

    

URGENT 
 

EU FC 

Enrolment 
Pressures 

New 

New K-9 1200 Capacity in Windermere/Neigh 5 
 
resulting 5-yr EU = 94% 
resulting 10-yr EU = 100% 

     

PF OE 

    

 

Sector Summary 

• The Southwest sector is one of the Division’s sectors with the highest enrolment pressures serving some of the fastest growing 

neighbourhoods in the city. 

• The sector is Over-Utilized and Program Functionality is Poor as there is insufficient space to accommodate program delivery. 

• Capital solutions will need to be employed in the immediate term to address critical facility deficiencies in this sector.  Student 

accommodation will be a critical issue until deficiencies are addressed. 

• Risks for not addressing facility deficiencies in this sector include: 

o Schools cannot accommodate growth and will be forced to limit new admissions. 

 

  

 
OVER-UTILIZED GOOD  

POOR  GOOD 
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West Edmonton 

 

School Info 

School Name  Gr.  Cap.  Util.  FCI  Age 

1 Good Shepherd K-6 402 131% 0.25 30 

2 
Our Lady of the 

Prairies 
K-6 480 116% 0.46 40 

3 St. Benedict  K-6 377 111% 0.40 46 

4 St. Justin K-6 279 81% 0.22 50 

5 St. Martha K-6 289 84% 0.29 43 

Programs (2023-2024)  

• Regular 

• Kindergarten with Full Day 

Programming 

• French Immersion 

 

• Nehiyaw Pimatisiwin Cree 

• Hockey Academy 

• Generations Program 

  

 

Sector Information 

The West Edmonton Planning Sector is located in 

west Edmonton and is comprised of several fully 

built-out neighbourhoods. There are five schools in 

the sector. The sector has experienced moderate 

enrolment growth in recent years. No schools have 

opened in the last five years.  

  

 

Fast Facts 

Sector Info    

Number of Schools Avg Age of Schools Number of Modulars Number of Leases 

5 schools 42 years  40 modulars 3 leases 

Student Enrolment Residency Utilization Net Migration Rate  Bus Ridership % Average Ride Time 

1,973 109% -2% 25% 18 minutes 

 

 

Future Growth    

Neighbourhood Growth Trend Sector Build-out Housing Units  to be built  

Low 100% 0 units 

Historic and Projected Enrolment 
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Vacant (Future) School Sites*    

#  Type Status  ASP/NASP Location  

1     

2     

*Please see the Appendix: Vacant School Site Map for the location of vacant sites.  

 

Key Performance Indicators  

Enrolment and Utilization   Facility Condition 

Net Capacity 
3-Year 

Utilization 
5-Year 

Utilization 
10-Year 

Utilization 

 Total 

Replacement 

Cost 

Current/ 

Deferred 

Maintenance 

5-Yr 

Maintenance 

Requirements 

Average 
Building 

Age 

Average 

FCI 

1,827 113% 103% 105%  $42,061,720 $4,235,907 $14,008,323 42 0.32 

   

Program Functionality   Operational Efficiency 

Sector is moderately inadequate to deliver program effectively. 
Facilities have moderately inadequate spaces for program 

requirements. 

 IMR/CMR  
OE Index 

O&M  
OE Index 

Overall  
OE Index 

 
9.25 0.95 5.10 

   

 

 

Sector Capital Needs/Requirements  

Priority KPI Driver Project Type Description 

HIGH 
 

EU FC 

Efficiency 
Solution / 
Building 

Condition 

Solution – 
Consolidation, 
Replacement 

West Edmonton Solution – Request for Value 
Scoping  
 
OLSP Analysis Required 

     

PF OE 

    

 

Sector Summary 

• The West Edmonton sector is home to some of the Division’s older schools with marginal to poor FCI and high utilization serving 

some of the City’s older and more mature neighbourhoods. 

• The sector has a High Utilization, Marginal Building Condition, Poor Operating Efficiency and Poor Program Functionality.  These 

deficiencies can be attributed to the age of the facility and high utilization creates challenges in modernizing deteriorating schools. 

• Capital solutions will need to be employed in the immediate term to address significant facility deficiencies in this sector.  Student 

accommodation will be a critical issue until deficiencies are addressed. 

• Value scoping is required to determine the full scope and cost of an appropriate capital solution. 

• Risks for not addressing facility deficiencies in this sector include: 

o Existing schools will continue to deteriorate and operate at a financial deficit. 

  

 

  

 
HIGH MARGINAL 

MARGINAL 

POOR 

POOR 
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West Henday 

 

School Info 

School Name Gr.  Cap. Util. FCI   Age 

1 
Bishop David 

Motiuk 
 K-9 870 131% 0.00 6 

2 

 

Sister Annata 

Brockman  
K-9    709 128% 0.00 13 

3 
New Secord 

School 
K-9 TBD N/A N/A N/A 

Programs (2023-2024)   

• Regular 

• IB Program  

• Filipino Language and 

Culture 

 

  

Sector Information 

The West Henday Planning Sector is comprised of 

several new and planned neighbourhoods to the 

west of the Anthony Henday Drive. There are three 

schools located in the Sector. The sector has 

experienced substantial enrolment growth in recent 

years. One school has opened in the last five years 

and one school has been recently approved 

(anticipated opening of 2026) to help 

accommodate student growth.  

 

Fast Facts 

Sector Info    

Number of Schools Avg Age of Schools Number of Modulars Number of Leases 

2 schools 5 years  40 modulars 0 leases 

Student Enrolment Residency Utilization Net Migration Rate  Bus Ridership % Average Ride Time 

2,048 222% -44% 28% 11 minutes 

 

 

Future Growth    

Neighbourhood Growth Trend Sector Build-out Housing Units to be built  

High 58% 14,376 units 

Vacant (Future) School Sites*    

#  Type Status  ASP/NASP Location 

1 K-9 Assembled/Not ready Big Lake ASP / Kinglet Gardens NSP Map view 

2 K-9 Planned/In Assembly Big Lake ASP / Starling NSP Map view 

3 K-9 Planned/In Assembly Riverview ASP / Stillwater NSP Map view 

Historic and Projected Enrolment 

 

https://www.edmonton.ca/public-files/assets/document?path=plans_in_effect/Big_Lake_ASP_Consolidation.pdf
https://webdocs.edmonton.ca/infraplan/plans_in_effect/kinglet_gardens_NSP.pdf
https://www.google.com/maps/@53.5751309,-113.7051816,738m/data=!3m1!1e3
https://www.edmonton.ca/public-files/assets/document?path=plans_in_effect/Big_Lake_ASP_Consolidation.pdf
https://webdocs.edmonton.ca/infraplan/plans_in_effect/Starling_NSP_Consolidation.pdf
https://www.google.com/maps/@53.5880637,-113.6639572,620m/data=!3m1!1e3
https://webdocs.edmonton.ca/infraplan/plans_in_effect/Riverview_ASP_Consolidation.pdf
https://webdocs.edmonton.ca/infraplan/plans_in_effect/Stillwater_NSP.pdf
https://www.google.com/maps/@53.4389405,-113.675836,393m/data=!3m1!1e3
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4 K-9 Planned/In Assembly Riverview ASP / Rivers Edge NSP (NH 3) Map view 

5 HS Planned/In Assembly Riverview ASP / Rivers Edge NSP (NH 3) Map view 

6 HS Assembled/Not ready Lewis Farms ASP / Rosenthal NSP Map view 

*Please see the Appendix: Vacant School Site Map for the location of vacant sites.  

 

Key Performance Indicators  

Enrolment and Utilization   Facility Condition 

Net Capacity 
3-Year 

Utilization 
5-Year 

Utilization 
10-Year 

Utilization 

 Total 

Replacement 

Cost 

Current/ 

Deferred 

Maintenance 

5-Yr 

Maintenance 

Requirements 

Average 
Building 

Age 

Average 

FCI 

1,579 111% 117% 144%  $34,719,011 $0 $0 5 0.00 

   

Program Functionality   Operational Efficiency 

Sector is significantly inadequate to deliver program effectively.  
Facilities have inadequate spaces for program requirements 

due to overutilization. 

 IMR/CMR  
OE Index 

O&M  
OE Index 

Overall  
OE Index 

 
0.0 0.82 0.41 

   

 

 

Sector Capital Needs/Requirements  

Priority KPI Driver Project Type Description 

URGENT 
 

EU FC 

Enrolment 
Pressures 

New 

New K-9 950 Capacity in Rivers Edge 
Approved for Design in 2024 
If Rivers Edge is approved: 
resulting 5-yr EU = 85% 
resulting 10-yr EU = 104% 

     

PF OE 

    

MEDIUM 
 

EU FC 

Enrolment 
Pressures 

New 

New K-9 950 Capacity in Big Lake 
 
If Rivers Edge and Big Lake are approved: 
resulting 5-yr EU = 80% 
resulting 10-yr EU = 85% 

     

PF OE 

    

 

Sector Summary 

• The West Henday sector is one of the Division’s sectors with the highest enrolment pressures serving some of the fastest growing 

neighbourhoods in the city. 

• The sector is Over-Utilized and Program Functionality is Poor as there is insufficient space to accommodate program delivery. 

• Capital solutions will need to be employed in the immediate term to address critical facility deficiencies in this sector.  Student 

accommodation will be a critical issue until deficiencies are addressed. 

• Risks for not addressing facility deficiencies in this sector include: 

o Schools cannot accommodate growth and will be forced to limit new admissions. 

 

  

 
OVER-UTILIZED GOOD  

POOR  GOOD 

https://webdocs.edmonton.ca/infraplan/plans_in_effect/Riverview_ASP_Consolidation.pdf
https://webdocs.edmonton.ca/infraplan/plans_in_effect/River's_Edge_NSP.pdf
https://www.google.com/maps/@53.4532182,-113.654491,408m/data=!3m1!1e3
https://webdocs.edmonton.ca/infraplan/plans_in_effect/Riverview_ASP_Consolidation.pdf
https://webdocs.edmonton.ca/infraplan/plans_in_effect/River's_Edge_NSP.pdf
https://www.google.com/maps/@53.4452219,-113.6608546,583m/data=!3m1!1e3
https://www.edmonton.ca/public-files/assets/document?path=Lewis_Farms_ASP_Consolidation.pdf
https://webdocs.edmonton.ca/infraplan/plans_in_effect/Rosenthal_NSP_Consolidation.pdf
https://www.google.com/maps/place/Rosenthal,+Edmonton,+AB/@53.5248484,-113.7004215,578m/data=!3m1!1e3!4m5!3m4!1s0x539f8a668ecbd859:0x35da52016b62ee7a!8m2!3d53.5220757!4d-113.6962247
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Whitemud 

 

School Info 

School Name Gr.  Cap. Util. FCI Age 

1 
Archbishop 

Joseph MacNeil 
K-9  677 115% 0.03 20 

2 Louis St. Laurent 7-12 1390 104% 0.29 57 

3 
Monsignor 

William Irwin 
K-6 610 92% 0.00 13 

4 St. Augustine K-6 289 78% 0.17 51 

5 St. Boniface K-6 327 60% 0.42 56 

6 St. Mary K-6 385 80% 0.26 34 

7 St. Monica Pre-K 168 133% 0.27 50 

8 St. Stanislaus K-6 296 89% 0.32 56 

9 St. Teresa K-6 464 82% 0.29 44 

Programs (2023-2024)  

• Regular 

• Kindergarten with Full Day 

Programming 

• IB Program 

• Enhanced Academic Program 

• Advanced Placement 

• French Immersion 

• Spanish Bilingual 

• Spanish Language and 

Culture 

Sector Information 

The Whitemud Planning Sector is comprised of 

several mature southwest neighbourhoods. The 

sector is bound by Anthony Henday Drive, Calgary 

Trail, Whitemud Drive and the North Saskatchewan 

River. There are nine schools located in the Sector. 

The sector has experienced marginal enrolment 

growth in recent years. No schools have opened in 

the last five years. 

 

 

Fast Facts 

Sector Info    

Number of Schools Avg Age of Schools Number of Modulars Number of Leases 

9 schools 42 years  53 modulars 10 leases 

Student Enrolment Residency Utilization Net Migration Rate  Bus Ridership % Average Ride Time 

3,753 84% +25% 25% 27 minutes 

 

 

Future Growth    

Neighbourhood Growth Trend Sector Build-out Housing Units to be built  

Low  89% 351 units 

Vacant (Future) School Sites*    

#  Type Status  ASP/NASP Location 

1     

2     

*Please see the Appendix: Vacant School Site Map for the location of vacant sites.  

 

Historic and Projected Enrolment 
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Key Performance Indicators  

Enrolment and Utilization   Facility Condition 

Net Capacity 
3-Year 

Utilization 
5-Year 

Utilization 
10-Year 

Utilization 

 Total 

Replacement 

Cost 

Current/ 

Deferred 

Maintenance 

5-Yr 

Maintenance 

Requirements 

Average 
Building 

Age 

Average 

FCI 

3,911 81% 77% 74%  $136 million $10,315,855 $31,792,996 42 0.23 

   

Program Functionality   Operational Efficiency 

Sector is acceptable to deliver program effectively.  Facilities 
have adequate spaces for program requirements. 

 IMR/CMR  
OE Index 

O&M  
OE Index 

Overall  
OE Index 

 
2.53 1.08 1.80 

   

 

 

Sector Capital Needs/Requirements  

Priority KPI Driver Project Type Description 

MEDIUM 
 

EU FC 

Efficiency 
Solution  

Solution – 
Consolidation, 
Replacement 

TBD - Whitemud Solution – Request for Value 
Scoping  
 
OLSP Analysis Required 

     

PF OE 

    

 

Sector Summary 

• The Whitemud sector is home to a mix of older and newer schools serving several mature neighbourhoods. 

• The sector has Low Utilization.  While the overall Building Condition is Fair, some schools in the sector have marginal FCI.  These 

deficiencies can be attributed to the age of the facility and an older demographic in this sector. 

• Capital solutions will need to be considered in the medium term to address growing facility deficiencies in this sector.   

• Value scoping is required to determine the full scope and cost of an appropriate capital solution. 

• Risks for not addressing facility deficiencies in this sector include: 

o Existing schools will continue to deteriorate and operate at a financial deficit. 

  

 

  

 
OPTIMAL FAIR 

FAIR MARGINAL 
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HS Central 

 

School Info 

School Name Gr. Cap. Util. FCI Age 

1 J. H. Picard K-12 762 85% 0.00 69 

2 Louis St. Laurent 7-12 1390 104% 0.29 57 

3 St. Joseph 10-12 1628 113% 0.22 72 

Programs (2023-2024)  

• Regular 

• Advanced Placement 

• Enhanced Academic Program 

• SPARK Academy 

• Guided Customized Learning 

• Traditional Customized 

Learning 

• Soccer Academy 

• Hockey Academy 

• Online Learning 

• Braided Journeys 

• Fine Arts Focus 

• French Immersion 

• Spanish Bilingual  

 

  

Sector Information 

The HS Central Planning Sector is comprised of 

several centrally located mature neighbourhoods to 

the north and south of the North Saskatchewan River. 

There are three high schools located in the sector. 

The sector has experienced lower enrolment growth 

and is projected to grow modestly in the near future. 

 

 

 

Fast Facts 

Sector Info    

Number of Schools Avg Age of Schools Number of Modulars Number of Leases 

3 schools 66 years  0 modulars 2 leases 

Student Enrolment Residency Utilization Net Migration Rate  Bus Ridership % Average Ride Time 

2,656 19% -267% 20% 27 minutes 

 

 

Future Growth    

Neighbourhood Growth Trend Sector Build-out Housing Units to be built  

Low 100% 0 units 

Historic and Projected Enrolment 
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Vacant (Future) School Sites*    

#  Type Status  ASP/NASP Location 

1     

2     

*Please see the Appendix: Vacant School Site Map for the location of vacant sites.  

 

Key Performance Indicators  

Enrolment and Utilization   Facility Condition 

Net Capacity 
3-Year 

Utilization 
5-Year 

Utilization 
10-Year 

Utilization 

 Total 

Replacement 

Cost 

Current/ 

Deferred 

Maintenance 

5-yr 

Maintenance 

Requirements 

Average 
Building 

Age 

Average 

FCI 

2,499 98% 108% 118%  $206 million $12,924,943 $51,079,975 66 0.27 

   

Program Functionality   Operational Efficiency 

Sector is acceptable to deliver program effectively.  Facilities 
have adequate spaces for program requirements. 

 IMR/CMR  
OE Index 

O&M  
OE Index 

Overall  
OE Index 

 
2.47 1.06 1.76 

   

 

 

Sector Capital Needs/Requirements  

Priority KPI Driver Project Type Description 

HIGH 
 

EU FC 

Building 
Condition / 
Efficiency 
Solutions 

Mod TBD 
     

PF OE 

    

 

Sector Summary 

• The HS Central sector is home to some of the Division’s oldest schools as it serves some of the City’s oldest and t mature 

neighbourhoods in the Central Edmonton area. 

• The sector has an Optimal Utilization leading to Fair Operating Efficiency and Program Functionality.  However, the sector has a 

Marginal Facility Condition due mostly to the age of its buildings. 

• Capital solutions will need to be considered in the medium term to address growing facility deficiencies in this sector. 

• Risks for not addressing facility deficiencies in this sector include: 

o Existing schools will continue to deteriorate, and cost will continue increasing. 

  

 

  

 
OVER-UTILIZED MARGINAL 

FAIR MARGINAL 
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HS North 

 

School Info 

School Name Gr. Cap. Util. FCI Age 

1 Archbishop O'Leary 10-12 1615 132% 0.25 64 

2 
New Castle Downs-

Dunluce HS 
10-12 TBD N/A N/A 

N/

A 

Programs (2023-2024)  

• Regular 

• Advanced Placement 

• Soccer Academy 

  

Sector Information 

The HS North Planning Sector is comprised of several 

mature and newer neighbourhoods in northeast 

Edmonton. The sector has experienced substantial 

enrolment growth in recent years. There is only one 

high school in the sector, however a new high school 

was recently approved in Castle Downs/Dunluce. 

 

 

 

Fast Facts 

Sector Info    

Number of Schools Avg Age of Schools Number of Modulars Number of Leases 

1 school 64 years  4 modulars 0 leases 

Student Enrolment Residency Utilization Net Migration Rate  Bus Ridership % Average Ride Time 

2,130 278% +56% 1% 38 minutes 

 

 

Future Growth    

Neighbourhood Growth Trend Sector Build-out Housing Units to be built  

High  85% 9,174 units 

Vacant (Future) School Sites*    

#  Type Status  ASP/NASP Location 

1 HS Planned/In Assembly Horse Hill ASP / Marquis NSP Map view 

2 HS Planned/In Assembly Pilot Sound ASP / Gorman NSP Map view 

*Please see the Appendix: Vacant School Site Map for the location of vacant sites.  

Historic and Projected Enrolment 

 

https://webdocs.edmonton.ca/infraplan/plans_in_effect/Horse_Hill_ASP_Consolidation.pdf
https://webdocs.edmonton.ca/infraplan/plans_in_effect/Marquis_NSP_Consolidation.pdf
https://www.google.com/maps/@53.6564918,-113.3426192,419m/data=!3m1!1e3
https://webdocs.edmonton.ca/infraplan/plans_in_effect/Pilot_Sound_ASP_Consolidation.pdf
https://www.edmonton.ca/public-files/assets/document?path=plans_in_effect/Gorman_Neighbourhood_Structure_Plan.pdf
https://www.google.com/maps/@53.6195861,-113.3900071,336m/data=!3m1!1e3
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Key Performance Indicators  

Enrolment and Utilization   Facility Condition 

Net Capacity 
3-Year 

Utilization 
5-Year 

Utilization 
10-Year 

Utilization 

 Total 

Replacement 

Cost 

Current/ 

Deferred 

Maintenance 

5-Yr 

Maintenance 

Requirements 

Average 
Building 

Age 

Average 

FCI 

1,615 88% 97% 106%  $59,274,500 $4,303,541 $14,543,839 64 0.25 

   

Program Functionality   Operational Efficiency 

Sector is significantly inadequate to deliver program effectively.  
Facilities have inadequate spaces for program requirements 

due to overutilization. 

 IMR/CMR  
OE Index 

O&M  
OE Index 

Overall  
OE Index 

 
2.45 0.87 1.66 

   

 

 

Sector Capital Needs/Requirements  

Priority KPI Driver Project Type Description 

MEDIUM 
 

EU FC 

Building 
Condition / 
Efficiency 
Solutions 

Mod 

TBD – Modernization of Archbishop O’Leary* 
 
*Facility Condition and Maintenance Data is based on VFA 
Facility Audit done in 2010. 

     

PF OE 

    

 

Sector Summary 

• The HS North sector is home to Archbishop O’Leary Catholic High School, currently the only High School serving the entire 

northern parts of the city.   

• A new High School has been approved in this sector by the Government of Alberta. The project is currently in the Design Phase 

and the new school is expected to open in 2026. 

• The sector is currently under significant enrolment pressures and will continue to do so until the new Castle Downs-Dunluce High 

School opens. 

• With the anticipated opening of the new High School, the sector is projected to have Optimal Utilization leading to Fair Operating 

Efficiency and Program Functionality.  However, this may be jeopardized if there would be any delay in the opening of the new 

High School. 

• There are no capital solutions required in this sector at this time. 

  

 

  

 
HIGH FAIR 

POOR MARGINAL 
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HS Southeast 

 

School Info 

School Name Gr. Cap. Util. FCI Age 

1 Austin O'Brien 10-12 1094 101% 0.25 61 

2 Holy Trinity 10-12 1283 107% NA 41 

3 St. Gabriel K-12 495 60% 0.35 66 

Programs (2023-2024)   

• Regular 

• Advanced Placement 

• IB Diploma 

• GIST 

• Personal Pathways 

• Positive Bahaviour Supports 

• International Languages 

• Ukrainian Bilingual 

• Spanish Bilingual 

• Filipino Language and 

Culture 

• Generations Program 

 

  

Sector Information 

The HS Southeast Planning Sector is comprised of 

several newer and mature neighbourhoods in 

southeast Edmonton. There are three highs schools 

in the sector, including St. Gabriel’s Centre for 

Diverse Learning. The sector has experienced 

substantial enrolment growth, although no high 

schools have opened recently.  

  

 

Fast Facts 

Sector Info    

Number of Schools Avg Age of Schools Number of Modulars Number of Leases 

3 schools 56 years  0 modulars 0 leases 

Student Enrolment Residency Utilization Net Migration Rate  Bus Ridership % Average Ride Time 

2,612 75% -9% 5% 29 minutes 

 

 

Future Growth    

Neighbourhood Growth Trend Sector Build-out Housing Units to be built  

High  61% 10.427 units 

Historic and Projected Enrolment 
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Vacant (Future) School Sites*    

#  Type Status  ASP/NASP Location 

1 HS Planned/In Assembly  Decoteau ASP Map view 

2 HS Vacant/School Ready The Meadows ASP / Silver Berry NSP Map view  

*Please see the Appendix: Vacant School Site Map for the location of vacant sites.  

 

Key Performance Indicators  

Enrolment and Utilization   Facility Condition 

Net Capacity 
3-Year 

Utilization 
5-Year 

Utilization 
10-Year 

Utilization 

 Total 

Replacement 

Cost 

Current/ 

Deferred 

Maintenance 

5-Yr 

Maintenance 

Requirements 

Average 
Building 

Age 

Average 

FCI 

2,491 125% 138% 151%  $92,347,000 $5,648,955 $26,213,200 56 0.29 

   

Program Functionality   Operational Efficiency 

Sector is significantly inadequate to deliver program effectively.  
Facilities have inadequate spaces for program requirements 

due to overutilization. 

 IMR/CMR  
OE Index 

O&M  
OE Index 

Overall  
OE Index 

 
2.20 0.83 1.51 

   

 

 

Sector Capital Needs/Requirements  

Priority KPI Driver Project Type Description 

URGENT 
 

EU FC 

Enrolment 
Pressures 

New 

New 10-12 2410 Capacity in Meadows/Silver Berry 
 
If Meadows/Silver Berry is approved: 
resulting 5-yr EU = 70% 
resulting 10-yr EU = 77% 

     

PF OE 

    

LOW 
 

EU FC 

Enrolment 
Pressures 

New 

TBD - New 10-12 2410 Capacity in Decoteau 
 
If Meadows and Decoteau are approved: 
resulting 10-yr EU = 51% 

     

PF OE 

    

 

Sector Summary 

• The HS Southeast sector is one of the Division’s sectors with the highest enrolment pressures serving some of the fastest growing 

neighbourhoods in the city. 

• The sector is Over-Utilized and Program Functionality is Poor as there is insufficient space to accommodate program delivery. 

• Capital solutions will need to be employed in the immediate term to address critical facility deficiencies in this sector.  Student 

accommodation will be a critical issue until deficiencies are addressed. 

• Risks for not addressing facility deficiencies in this sector include: 

o Schools cannot accommodate growth and will be forced to limit new admissions. 

 

  

 
OVER-UTILZED MARGINAL 

POOR  MARGINAL 

https://webdocs.edmonton.ca/infraplan/plans_in_effect/Decoteau_ASP_consolidation.pdf
https://www.google.com/maps/@53.4237555,-113.3771564,331m/data=!3m1!1e3
https://webdocs.edmonton.ca/infraplan/plans_in_effect/The_Meadows_ASP_Consolidation.pdf
https://webdocs.edmonton.ca/infraplan/plans_in_effect/Silver_Berry_NSP_Consolidation.pdf
https://www.google.com/maps/@53.4605821,-113.3714655,350m/data=!3m1!1e3
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HS Southwest 

 

School Info 

School Name Gr. Cap. Util. FCI Age 

1 
Mother Margaret 

Mary 
10-12 776 130% 0.00 11 

2 
Father Michael 

McCaffery 
10-12  N/A N/A 

N/

A 

Programs (2023-2024)   

• Regular 

• Advanced Placement 

 

 

  

Sector Information 

The HS Southwest Planning Sector is comprised of 

several newer and mature neighbourhoods in 

southwest Edmonton. The sector has experienced 

substantial enrolment growth in recent years. There is 

only one high school in the sector, however a new 

high school is being built currently in Heritage Valley 

and is expected to be open in 2024-2025.  

 

 

Fast Facts 

Sector Info    

Number of Schools Avg Age of Schools Number of Modulars Number of Leases 

1 schools 11 years  4 modulars 0 leases 

Student Enrolment Residency Utilization Net Migration Rate  Bus Ridership % Average Ride Time 

1,007 202% +41% 1% 35 minutes 

 

 

Future Growth    

Neighbourhood Growth Trend Sector Build-out Housing to be built  

High  80% 7,052 units 

Historic and Projected Enrolment 
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Vacant (Future) School Sites*    

#  Type Status  ASP/NASP Location 

1 HS Assembled/Not Ready Windermere ASP / Glenridding Heights NSP  Map view 

     

*Please see the Appendix: Vacant School Site Map for the location of vacant sites.  

 

Key Performance Indicators  

Enrolment and Utilization   Facility Condition 

Net Capacity 
3-Year 

Utilization 
5-Year 

Utilization 
10-Year 

Utilization 

 Total 

Replacement 

Cost 

Current/ 

Deferred 

Maintenance 

5-Yr 

Maintenance 

Requirements 

Average 
Building 

Age 

Average 

FCI 

776 61% 98% 107%  $27,793,600 $0 $0 10 0.00 

   

Program Functionality   Operational Efficiency 

Sector is significantly inadequate to deliver program effectively.  
Facilities have inadequate spaces for program requirements 

due to overutilization. 

 IMR/CMR  
OE Index 

O&M  
OE Index 

Overall  
OE Index 

 
0.00 0.83 0.41 

   

 

 

Sector Capital Needs/Requirements  

Priority KPI Driver Project Type Description 

MEDIUM 
 

EU FC 

Enrolment 
Pressures 

New 
New 10-12 Capacity TBD in Glenridding Heights 
 

     

PF OE 

    

 

Sector Summary 

• The HS Southwest sector is home to Mother Margaret Mary Catholic High School, currently the only High School serving the entire 

Southwest Edmonton which has some of the fastest growing neighbourhoods in the city.   

• A new High School (Father Michael McCaffery Catholic High School) has been approved in this sector by the Government of 

Alberta. The project is currently in the Construction Phase and the new school is expected to open in 2024. 

• The sector is currently Over-Utilized and enrolment pressure is projected to increase due to rapid growth in Southwest Edmonton.  

The anticipated opening of Father Michael McCaffery Catholic High School is projected to alleviate this pressure in the near term 

but is foreseen to experience continued pressure in the medium term. 

• Capital solutions will need to be considered in the medium term to address growing facility deficiencies in this sector. 

• Risks for not addressing facility deficiencies in this sector include: 

o Schools cannot accommodate growth and will be forced to limit new admissions. 

 

  00000000

00000000

00000000

00000000

0 

 
HIGH GOOD  

POOR GOOD 

https://webdocs.edmonton.ca/infraplan/plans_in_effect/Windermere_ASP_Consolidation.pdf
https://webdocs.edmonton.ca/infraplan/plans_in_effect/Glenridding_Heights_NSP.pdf
https://www.google.com/maps/place/2503+170+St+SW,+Edmonton,+AB+T6W+1A6/@53.4137863,-113.6117623,1093m/data=!3m1!1e3!4m5!3m4!1s0x539ff5eafb5189bf:0x807fb0f7616405df!8m2!3d53.4139338!4d-113.6084262
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HS West 

 

School Info 

School Name Gr. Cap. Util. FCI Age 

1 
Archbishop 

MacDonald 
10-12 1007 112% 0.02 58 

2 St. Francis Xavier 10-12 1099 116% 0.20 65 

3 St. Oscar Romero 10-12 798 104% 0.04 19 

Programs (2023-2024)   

• Regular 

• IB Diploma 

• Advanced Placement 

• French Immersion 

• Filipino Language and 

Culture 

 

• High Performance Hockey 

Academy 

• Hockey Academy 

• Soccer Academy 

• Lacrosse Academy 

• Golf Academy 

• Baseball Academy 

  

Sector Information 

The HS West Planning Sector comprised of several 

newer and mature neighourhoods in west Edmonton. 

There are three high schools located in the sector. 

The sector has experienced substantial enrolment 

growth although no high schools have opened 

recently.  

 

 

 

Fast Facts 

Sector Info    

Number of Schools Avg Age of Schools Number of Modulars Number of Leases 

3 schools 47 years  8 modulars 0 leases 

Student Enrolment Residency Utilization Net Migration Rate  Bus Ridership % Average Ride Time 

3,234 85% -24% 2% 38 minutes 

 

 

Future Growth    

Neighbourhood Growth Trend Sector Build-out Housing Units to be built  

High  76% 14,376 units 

Historic and Projected Enrolment 
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Vacant (Future) School Sites*    

#  Type Status  ASP/NASP Location 

1 HS Planned/In Assembly Riverview ASP / Rivers Edge NSP (NH 3) Map view 

2 HS Assembled/Not ready ** Lewis Farms ASP / Rosenthal NSP Map view 

*Please see the Appendix: Vacant School Site Map for the location of vacant sites.  

**Site is contingent on the CoE’s plan and development of the West Henday Recreation Centre.  

 

Key Performance Indicators  

Enrolment and Utilization   Facility Condition 

Net Capacity 
3-Year 

Utilization 
5-Year 

Utilization 
10-Year 

Utilization 

 Total 

Replacement 

Cost 

Current/ 

Deferred 

Maintenance 

5-Yr 

Maintenance 

Requirements 

Average 
Building 

Age 

Average 

FCI 

2,904 136% 150% 163%  $96,299,300 $2,237,670 $9,514,332 47 0.09 

   

Program Functionality   Operational Efficiency 

Sector is significantly inadequate to deliver program effectively. 
Facilities have inadequate spaces for program requirements 

due to overutilization. 

 IMR/CMR  
OE Index 

O&M  
OE Index 

Overall  
OE Index 

 
2.39 0.97 1.68 

   

 

Sector Capital Needs/Requirements  

Priority KPI Driver Project Type Description 

URGENT 
 

EU FC 

Enrolment 
Pressures 

New 

New 10-12 2410 Capacity in Riverview/Rivers Edge  
 
If Lewis Farms/Rosenthal Edge is approved: 
resulting 5-yr EU = 82% 
resulting 10-yr EU = 89% 

     

PF OE 

    

LOW 
 

EU FC 

Enrolment 
Pressures 

New 

New 10-12 2410 Capacity in Riverview/Rivers Edge 
 
If Rivers Edge and Lewis Farms are approved: 
resulting 10-yr EU = 61% 

     

PF OE 

    

 

Sector Summary 

• The HS West sector is one of the Division’s sectors with the highest enrolment pressures serving some of the fastest growing 

neighbourhoods in the city.   

• The sector is Over-Utilized and Program Functionality is Poor as there is insufficient space to accommodate program delivery. 

• Capital solutions will need to be employed in the immediate term to address critical facility deficiencies in this sector.  Student 

accommodation will be a critical issue until deficiencies are addressed. 

• Risks for not addressing facility deficiencies in this sector include: 

o Schools cannot accommodate growth and will be forced to limit new admissions. 

 

  

 
OVER-UTILIZED GOOD  

POOR  MARGINAL 

https://webdocs.edmonton.ca/infraplan/plans_in_effect/Riverview_ASP_Consolidation.pdf
https://webdocs.edmonton.ca/infraplan/plans_in_effect/River's_Edge_NSP.pdf
https://www.google.com/maps/@53.4452219,-113.6608546,583m/data=!3m1!1e3
https://www.edmonton.ca/public-files/assets/document?path=Lewis_Farms_ASP_Consolidation.pdf
https://webdocs.edmonton.ca/infraplan/plans_in_effect/Rosenthal_NSP_Consolidation.pdf
https://www.google.com/maps/place/Rosenthal,+Edmonton,+AB/@53.5248484,-113.7004215,578m/data=!3m1!1e3!4m5!3m4!1s0x539f8a668ecbd859:0x35da52016b62ee7a!8m2!3d53.5220757!4d-113.6962247
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Horse Hill 

 

School Info 

School Name Gr. Cap. Util. FCI Age 

 

 

      

Programs (2023-2024)  

  

  

Sector Information 

The Horse Hill Planning Sector is located in the largely undeveloped area of northeast Edmonton. There are no schools located in the sector 

and very few students. No schools have been built, and very little development is likely to occur until other areas of the City with existing 

development plans are built out. 

 

 

Fast Facts 

Sector Info    

Number of Schools Avg Age of Schools Number of Modulars Number of Leases 

0 schools 0 years  0 modulars 0 leases 

Student Enrolment Residency Utilization Net Migration Rate  Bus Ridership % Average Ride Time 

0 N/A N/A 0% 0 minutes 

 

 

Future Growth    

Neighbourhood Growth Trend Sector Build-out Housing Units to be built  

Low  6% 17,454 units 

Vacant (Future) School Sites*    

#  Type Status  ASP/NASP Location 

1 10-12 Planned / In Assembly Horse Hill ASP / Marquis NSP Map View 

2 K-9 Planned / In Assembly Horse Hill ASP / Marquis NSP Map View 

3 K-9 Planned / In Assembly Horse Hill ASP / Neighbourhood 1 (No plan) Map View 

4 K-9 Planned / In Assembly Horse Hill ASP / Neighbourhood 4 (No plan) Map View 

*Please see the Appendix: Vacant School Site Map for the location of vacant sites.  

 

 

 

https://webdocs.edmonton.ca/infraplan/plans_in_effect/Horse_Hill_ASP_Consolidation.pdf
https://webdocs.edmonton.ca/infraplan/plans_in_effect/Marquis_NSP_Consolidation.pdf
https://www.google.com/maps/@53.6564918,-113.3426192,419m/data=!3m1!1e3
https://webdocs.edmonton.ca/infraplan/plans_in_effect/Horse_Hill_ASP_Consolidation.pdf
https://webdocs.edmonton.ca/infraplan/plans_in_effect/Marquis_NSP_Consolidation.pdf
https://www.google.com/maps/@53.6420518,-113.3304273,597m/data=!3m1!1e3
https://webdocs.edmonton.ca/infraplan/plans_in_effect/Horse_Hill_ASP_Consolidation.pdf
https://www.google.com/maps/@53.6275388,-113.3585808,386m/data=!3m1!1e3
https://webdocs.edmonton.ca/infraplan/plans_in_effect/Horse_Hill_ASP_Consolidation.pdf
https://www.google.com/maps/@53.6656081,-113.3263512,592m/data=!3m1!1e3
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Key Performance Indicators  

Enrolment and Utilization   Facility Condition 

Net Capacity 
3-Year 

Utilization 
5-Year 

Utilization 
10-Year 

Utilization 

 Total 

Replacement 

Cost 

Current/ 

Deferred 

Maintenance 

Average 

Maintenance 

Requirements 

Average 
Building 

Age 

Average 

FCI 

0      $0 NA NA NA NA 

   

Program Functionality   Operational Efficiency 

NA 

 IMR/CMR  
OE Index 

O&M  
OE Index 

Overall  
OE Index 

 
NA NA NA 

   

 

 

Sector Capital Needs/Requirements  

Priority KPI Driver Project Type Description 

LOW 
 

EU FC 

NA 

  

     

PF OE 

    

 

Sector Summary 

• There is currently no school operating in the Horse Hill sector.  Students living in this sector are served by schools in the Northeast 

Sector for K-9 and the North Sector for High School.   As the neighboring Northeast Sector is growing towards full build-out, the 

City will be expanding its development towards Horse Hill. 

  

 

  

 
NA NA 

NA NA 
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Rabbit Hill 

 

School Info 

School Name Gr. Cap. Util. FCI Age 

 

      

Programs (2023-2024)  

  

  

Sector Information 

The Rabbit Hill Planning Sector is in the largely undeveloped area of southwest Edmonton to the south of 41 Avenue SW. There are no schools 

located in the sector. The sector has experienced low enrolment growth that will not increase until other areas of the City with existing 

development plans are built out.  

 

 

 

 

Fast Facts 

Sector Info    

Number of Schools Avg Age of Schools Number of Modulars Number of Leases 

0 schools 0 years  0 modulars 0 leases 

Student Enrolment Residency Utilization Net Migration Rate  Bus Ridership % Average Ride Time 

0 N/A N/A 0% 0 minutes 

 

 

Future Growth    

Neighbourhood Growth Trend Sector Build-out Housing Units to be built  

Low 0% 0 units (No development plans yet) 

Vacant (Future) School Sites*    

#  Type Status  ASP/NASP Location 

1     

2     

3     

*Please see the Appendix: Vacant School Site Map for the location of vacant sites.  

 

 



 

Page | 58  
 

| Edmonton Catholic Schools | 

Key Performance Indicators  

Enrolment and Utilization   Facility Condition 

Net Capacity 
3-Year 

Utilization 
5-Year 

Utilization 
10-Year 

Utilization 

 Total 

Replacement 

Cost 

Current/ 

Deferred 

Maintenance 

Average 

Maintenance 

Requirements 

Average 
Building 

Age 

Average 

FCI 

0     $0 NA NA NA NA 

   

Program Functionality   Operational Efficiency 

NA 

 IMR/CMR  
OE Index 

O&M  
OE Index 

Overall  
OE Index 

 
NA NA NA 

   

 

 

Sector Capital Needs/Requirements  

Priority KPI Driver Project Type Description 

LOW 
 

EU FC 

NA 

  

     

PF OE 

    

 

Sector Summary 

• There is currently no school operating in the Rabbit Hill sector.  Students living in this sector are served by schools in the Southwest 

Sectors (K-9 and Gr 10-12).   The neighboring Southwest Sector is currently at 60% build-out and growing rapidly.  As development 

in the Southwest sector grows towards full build-out, the City will be expanding its development towards Rabbit Hill. 

 

  

 

  

 
NA NA 

NA NA 
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5.0 Strategic Capital Priorities 

The Strategic Capital Priorities in Table 5.0 is the compilation of all the Sector Capital Needs prioritized according to the 

criteria set out in the Capital Planning Framework.  The order of the Sector Capital Needs is determined by the Level of 

Need (Priority), Project Driver and KPI.  This table summarizes the ten-year capital requirements for the Division and will 

help inform the Division’s Three-Year Capital Plan and Capital Requests to the Government of Alberta. 

Table 5.0: Strategic Capital Priorities 

Priority Sector Driver KPI 

P
P

A
 

P
SR

 

P
O

 

O
LS

P
 

Proj 

Type 
Project Scope 

Risk of Not 

Addressing 

URGENT Southwest 
Enrolment 

Pressures 
EU 180% Y Y N Y New New K-9 950 Capacity in Cavanagh  

Schools cannot accommodate 

growth and will be forced to 

limit new admissions. 

URGENT Northeast 
Enrolment 

Pressures 
EU 119% Y Y N Y New New K-9 950 Capacity in Crystallina Nera  

Schools cannot accommodate 

growth and will be forced to 

limit new admissions. 

URGENT 118 Avenue 

Enrolment 

Pressures, 

Efficiency 

Solutions 

EU 

OE 

FC 

69% 

2.11 

0.26 

Y Y Y N Soln 

Rundle Heights Solution – 

Consolidation/Replacement/Right Sizing of 

St. Jerome, St. Nicholas, and St. Bernadette 

Existing schools will continue 

to deteriorate and operate at 

a financial deficit. 

URGENT Southwest 
Enrolment 

Pressures 
EU 140% N Y N Y New New K-9 950 Capacity in Hays Ridge  

Schools cannot accommodate 

growth and will be forced to 

limit new admissions. 

URGENT Ellerslie 
Enrolment 

Pressures 
EU 152% Y Y N Y New 

New K-9 950 Capacity in Aster/Laurel 

Approved for Design in 2024 

Schools cannot accommodate 

growth and will be forced to 

limit new admissions. 

URGENT West Henday 
Enrolment 

Pressures 
EU 117% Y N N Y New 

New K-9 950 Capacity in Rivers Edge 

Approved for Design in 2024 

Schools cannot accommodate 

growth and will be forced to 

limit new admissions. 

URGENT HS West 
Enrolment 

Pressures 
EU 150% N N N Y New 

New Gr 10-12 2410 Capacity in Lewis 

Farms/Rosenthal 

Schools cannot accommodate 

growth and will be forced to 

limit new admissions. 

URGENT HS Southeast 
Enrolment 

Pressures 
EU 138% N Y Y Y New New Gr 10-12 2410 Capacity in Meadows  

Schools cannot accommodate 

growth and will be forced to 

limit new admissions. 

URGENT Southwest 
Enrolment 

Pressures 
EU 115% N N N N New 

New K-9 1200 Capacity in 

Windermere/Neigh 5 

Schools cannot accommodate 

growth and will be forced to 

limit new admissions. 

URGENT Ellerslie 
Enrolment 

Pressures 
EU 106% N N N N New 

New K-9 950 Capacity in 

Decoteau/Meltwater 

Schools cannot accommodate 

growth and will be forced to 

limit new admissions. 

            

HIGH 118 Avenue 

Operational 

Efficiency, 

Enrolment 

Pressures, 

Building 

Condition 

OE 

EU 

FC 

2.11 

69% 

0.26 

Y Y Y N Repl 
Replacement and Right Sizing of St. 

Alphonsus 

Existing schools will continue 

to deteriorate and operate at 

a financial deficit. 

HIGH Ellerslie 
Enrolment 

Pressures 
EU 106% N N N N New TBD - New K-9 or 7-9 in Decoteau/Mattson 

Schools cannot accommodate 

growth and will be forced to 

limit new admissions. 

HIGH Northeast 
Enrolment 

Pressures 
EU 102% N N N N New TBD - New K-9 in Kirkness or Horse Hill 

Schools cannot accommodate 

growth and will be forced to 

limit new admissions. 

HIGH 
West 

Edmonton 

Efficiency 

Solution / 

Building 

Condition 

OE 

FC 

5.10 

0.32 
N Y N N Soln 

West Edmonton Solution - Value Scoping 

Required 

Existing schools will continue 

to deteriorate and operate at 

a financial deficit. 

HIGH Scona 

Efficiency 

Solution / 

Building 

Condition 

OE 

FC 

3.93 

0.32 
N Y N N Soln Scona Solution - Value Scoping Required 

Existing schools will continue 

to deteriorate and operate at 

a financial deficit. 

HIGH Northwest 

Building 

Condition / 

Efficiency 

Solution 

OE 

FC 

2.21 

0.33 
N Y N N Soln 

Northwest Solution - Value Scoping 

Required 

Existing schools will continue 

to deteriorate and operate at 

a financial deficit. 
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Priority Sector Driver KPI 

P
P

A
 

P
SR

 

P
O

 

O
LS

P
 

Proj 

Type 
Project Scope Risk of Not Adressing 

HIGH 
Mill Woods and 

Meadows 

Building 

Condition / 

Efficiency 

Solution 

OE 

FC 

1.96 

0.32 
N Y N N 

Mod 

or 

Repl 

Mill Woods and Meadows Solution - Value 

Scoping Required 

Existing schools will continue 

to deteriorate, and cost will 

continue increasing. 

HIGH HS Central 

Building 

Condition / 

Efficiency 

Solution 

OE 

FC 

1.68 

0.27 
N N N N Mod TBD - Value Scoping Required 

Existing schools will continue 

to deteriorate, and cost will 

continue increasing. 

HIGH Northeast 

Building 

Condition / 

Efficiency 

Solution 

OE 

FC 

1.45 

0.29 
N N N N 

Mod 

or 

Repl 

TBD - Northeast Solution - Value Scoping 

Required 

Existing schools will continue 

to deteriorate, and cost will 

continue increasing. 

            

MEDIUM HS Southwest 
Enrolment 

Pressures 
EU 98% N N N N New 

New Gr 10-12 TBD Capacity in Glenridding 

Heights 

Schools cannot accommodate 

growth and will be forced to 

limit new admissions. 

MEDIUM Central 
Efficiency 

Solutions 

OE 

FC 

2.38 

0.25 
N N N N Soln 

TBD - Central Solution - Value Scoping 

Required 

Existing schools will continue 

to deteriorate and operate at 

a financial deficit. 

MEDIUM Jasper Place 
Efficiency 

Solutions 

OE 

FC 

2.82 

0.24 
N N N N Soln 

TBD - Jasper Place Solution - Value Scoping 

Required 

Existing schools will continue 

to deteriorate and operate at 

a financial deficit. 

MEDIUM Whitemud 
Efficiency 

Solutions 

OE 

FC 

1.80 

0.23 
N N N N Soln 

TBD - Whitemud Solution - Value Scoping 

Required 

Existing schools will continue 

to deteriorate and operate at 

a financial deficit. 

MEDIUM West Henday 
Enrolment 

Pressures 
EU 85% N N N N New New K-9 950 Capacity in Big Lake 

Schools cannot accommodate 

growth and will be forced to 

limit new admissions. 

MEDIUM HS West 
Enrolment 

Pressures 
EU 82% N N N N New 

New Gr 10-12 1330 Capacity in 

Riverview/Rivers Edge or Lewis 

Farms/Rosenthal 

Schools cannot accommodate 

growth and will be forced to 

limit new admissions. 

MEDIUM Southeast 
Building 

Condition 
FC 0.17 N N N N 

Mod 

or 

Repl 

TBD – Modernization or Replacement of St. 

Gabriel - Value Scoping Required 

Existing schools will continue 

to deteriorate, and cost will 

continue increasing. 

            

LOW HS Southeast 
Enrolment 

Pressures 
EU 70% N N N N New 

TBD - New Gr 10-12 2410 Capacity in 

Decoteau 

Schools cannot accommodate 

growth and will be forced to 

limit new admissions. 

LOW Horse Hill NA        TBD  

LOW Rabbit Hill NA        TBD  
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6.0 City Planning and Development 

6.1 City Growth 
The City of Edmonton growing at an exuberant pace. The 2021 federal census recorded Edmonton’s population over 1 

million residents, this equated to an 8.3% increase in a five-year span.  Media reports in the fall of 2023 are projecting a 

population growth of 30,000 + residents within the City of Edmonton boundary.  Youth population also grew significantly in 

this time, as families with children chose to settle in Edmonton.  These statistics do not account for growth within the larger 

Edmonton Metropolitan Region.  

September 2023 enrolment numbers revealed, record enrolment growth of 5.5%, up from 4.7% in 2022.  It is anticipated 

that student enrolment will increase throughout the 2023-2024 school year as interim reporting from Statistics Canada is 

demonstrating continued in migration to Alberta.  This growth has been prevalent across Alberta but is a unique challenge 

to ECSD having one of the highest utilization rates among all school boards in the province (overall utilization rate of 98%). 

ECSD must therefore, position the Division for success over the next 10 years, by prioritizing projects that will be most 

beneficial to the current and future student population, especially in planning sectors with significant growth.      

There are several factors that have influenced the significant growth including: 

• National in migration, particularly from British Columbia and Ontario. 

• The provincial marketing Campaign of “Alberta is Calling” was successful in drawing people from across the Country. 

• International immigration encouraged by the Federal Immigrations Levels Plan which calls for 485,000 new immigrants 

each year for the next three years.  Edmonton and ECSD has also benefited from Ukrainian refugees settling in the 

region. 

• Economic influences including inflation, skilled labour demands, higher wages, lower costs of living, access to health 

and social services, and the improvement to technology and the ability to telecommute and for remote work.   

6.2 The City Plan 
In 2020, the City of Edmonton approved the City Plan which plans for a city of two million people, doubling the current 

population by 2065. The City Plan provides the vision and direction that will change how the city looks and feels as it grows. 

More specifically, the plan calls for growth within existing and mature neighbourhoods through the densification of nodes 

and corridors. The direction and policies within the City Plan support a compact and sustainable city, where people can live 

more locally in “15 minute” districts. The city has drafted f fifteen (15) District Planswhich support the City Plan but won’t 

otherwise propose bold new directions. Their role is instead to communicate and illustrate how each district is intended to 

change over time. 

 

The realities of the City Plan and the City’s growth pressures are generated from two sources.  First, in the short and mid-

term residential growth will continue in developing areas (greenfield) these areas are typically found outside of Anthony 

Henday Drive on agricultural lands, where the needs of infrastructure and services (including schools) need to be 

constructed.  Secondly, in the long-term under the direction of City Plan, infill and redevelopment will look to densify 

mature neighbourhoods.  Over time, the gradual densification will lead to the need to modernize our older schools.  ECSD is 

In Fall 2022, ECSD redefined its Planning Sectors to align with the City of Edmonton’s District Plans and better 

integrate the vision for school assets with the city’s objectives for planning and development. By aligning the 

sectors, ECSD can more easily use City data to analyze and monitor each sector and determine how 

neighbourhood growth may impacts student generation and programming/school facility need. It should be 

noted that while Planning Sectors are a tool to group neighbourhoods with similar traits together within 

geographical boundaries, many of the Division’s program offerings and attendance boundaries span across 

multiple sectors or the entire City. This will be accounted for when ranking capital planning priorities.  

 

https://www.edmonton.ca/public-files/assets/document?path=PDF/City_Plan_FINAL.pdf
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mindful of this shift in development and will monitor the growth in our mature areas.    ECSD is currently responding to the 

exponential growth occurring in greenfield areas,  this is demonstrated in The Sector Housing and Student Demographic 

Map (Appendix) illustrates the state of residential development within the ECSD planning sectors, paired with the number 

of ECSD students residing in each sector. Based on an analysis of this data, the sectors that are not fully built out with many 

homes built in the last five years, also have a high number of residing ECSD students. This further reinforces the need for 

new schools in newer neighbourhoods where young families are choosing to reside. More specifically, the West Henday, 

Southwest, Mill Woods and Meadows, Northeast, Northwest, and Ellerslie Planning Sectors have all seen significant 

residential development in the last five years and have large student populations looking for nearby schools to attend. 

 

6.3 Neighbourhood Renewal 
The City of Edmonton supports the revitalization of mature neighbourhoods through the Neighbourhood Renewal program 

(Building Great Neighbourhoods). Through this program, the city improves streets, sidewalks, and park spaces to make it 

easier and safer to move through mature neighbourhoods. At the base level, new roads, sidewalks, pathways, curbs and 

gutters, and lights are provided. While the purpose of renewal is to improve the livability and safety of communities for 

existing residents, renewal may also encourage neighbourhood growth through new infrastructure / amenities that is 

attractive to prospective homeowners (i.e. A new park space may encourage a young family to move to a neighbourhood). 

Neighbourhoods undergoing renewal with ECSD community schools include: 

Table 6.3: Neighbourhood Renewal Projects 
Neighbourhood ECSD School Construction Status  

Lorelei/Beaumaris  Bishop Savaryn Catholic Elementary School Complete 

Calder St. Edmund Catholic Elementary/Junior High School Complete 

Killarney  St. Matthew Catholic Elementary School Complete 

Boyle Street St. Teresa of Calcutta Elementary School Ongoing  

Baturyn St. Charles Catholic Elementary School Ongoing  

Ottewell Austin O'Brien Catholic High School and St. Brendan 
Catholic Elementary/Junior High School 

Ongoing 

132 Ave Renewal St. Vladimir Catholic Elementary School, St. Cecilia 
Catholic Junior High School, St. Matthew Catholic 
Elementary School, Archbishop O' Leary Catholic High 
School 

Ongoing  

Meyokumin  St. Richard Catholic Elementary School Future  

Hairsine  St. Bonaventure Catholic Elementary School Future  

Dunluce  Future Dunluce / Castle Downs High School  Future  

Hillview Blessed John Paul I Catholic Elementary School Future  

Overlanders/Homesteader St. Maria Goretti Catholic Elementary School Future (commence in 2026) 

 

The City’s Neighbourhood Renewal Team works with ECSD to make sure that improvements to neighbourhoods have a 

positive impact on community schools. This may include engaging with ECSD Planners, staff, and students to determine 

how changes can improve safety and mobility around the school. While these projects provide immense value to the 

school, it is important that ECSD collaborates with the City during the construction phase to coordinate any Capital 

Planning/Facility work that may be happening at the school and support the success of City and school board projects.  
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6.4 ECSD Capital Projects 
In partnership with the Province, ECSD has undertaken several capital projects in the past five years. These projects support 

ECSD’s student accommodation planning principles by supporting fair and equitable access facilities for all students, while 

being fiscally and environmentally conscious and responsible. The successful completion of the projects underscores the 

strong working relationship between ECSD and the Province in the delivery of key capital projects to accommodate current 

and future student population. 

6.4.1 Completed Capital Projects (2017-2023) 
While there are several new school projects that have been completed in the last five years, it should be noted that all the 

new schools completed in 2017 are already fully/over-utilized. In fact, two of the schools have recently undertaken 

attendance boundary adjustment as temporary solutions to lower utilization until more schools can be built. ECSD will 

continue the Division’s strategic planning efforts to balance utilization across the Division. Most importantly, by ensuring 

that future Capital Plan priorities address the most important student/school needs to alleviate over-utilization.  

Table 6.4.1: Completed Capital Projects 
School Type Completion   

Joan Carr Catholic Elementary Junior High School New School 2022 

Ben Calf Robe – St. Clare Catholic Elementary Junior High School Replacement 2022 

Holy Trinity Catholic High School Modernization/Expansion 2021 

Divine Mercy Catholic Elementary School New School 2020 

St. Edmund Catholic Elementary Junior High School Modernization 2020 

 

6.4.2 Approved Capital Projects 
The following approved projects currently in the design/construction phase will help to address enrolment pressures in 

areas of the city that have seen significant growth. ECSD is looking forward to the opening of these new schools, especially 

the two high school projects, as they will be the Division’s first new high schools in almost 20 years. These projects will 

significantly improve the Division’s ability to provide quality Catholic education and enhance program access to all ECSD 

students..  

Table 6.4.2: Approved Capital Projects (On-Going) 
School Type Project Status Completion  

Father Michael McCaffery Catholic High School New School In Construction 2024 

Josephine Bakhita Catholic Elementary/Junior High School New School In Construction 2025 

Blessed Carlo Acutis Catholic High School New School In Construction 2026 

Rundle Heights Solution – Consolidation of St. Jerome, St. 
Bernadette and St. Nicholas 

Replacement In Design TBD 

New K-9 School in Cavanagh 
 

New School Planning TBD 

New K-9 School in Crystallina Nera New School Pre-planning TBD 
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7.0 Conclusion and Next Steps 

7.1 Conclusion 
As analyzed through ECSD’s Capital Planning Framework, the Division’s overall KPIs are summarized in the table shown 

below.  The analysis clearly indicates that ECSD is projected to experience growing pressures in Enrolment and Utilization as 

well as Operational Efficiency in the near term.  The imbalance between over-utilized and lower utilized sector also affects 

Program Functionality which is rated as Marginal overall.  It is therefore prudent for the Division to focus its capital strategy 

on addressing these deficiencies.  This can be achieved by strategically prioritizing adding new capacity by building new 

schools in high growth areas and replacing or consolidating schools in areas with older schools with high FCI and lower 

utilization.  This approach is consistent with ECSD’s Planning Principles. 

Table 7.1: ECSD KPI Summary 
Enrolment and Utilization   Facility Condition 

Capacity 
3-Year 

Utilization 
5-Year 

Utilization 
10-Year 

Utilization 

 Total 

Replacement 

Cost 

Current/ 

Deferred 

Maintenance 

5-Yr 

Maintenance 

Requirements 

Average 
Building 

Age 

Average 

FCI 

50,254 102% 107% 112%  $1.74 Billion $413 Million $478 Million 46 0.24 

   

Program Functionality   Operational Efficiency 

Division is moderately inadequate to deliver program 
effectively. Facilities have moderately inadequate spaces for 

program requirements. 

 IMR/CMR  
OE Index 

O&M  
OE Index 

Overall  
OE Index 

 
10.01 1.02 5.52 

   

 

The Strategic Capital Priorities (Table 5.0) identifies 10 Urgent priorities needing capital approvals in 0-2 years, 9 high 

priorities needing capital approvals in 3-5 years and 8 Medium priorities needing capital approvals in 6-8 years according to 

their Level of Need.  The risk of not addressing these deficiencies in a timely manner will exacerbate the problem and create 

significant issues relating to equity of access and health and safety.  With the current high inflationary economic 

environment, any delay in investing in a solution will simply increase the future cost of addressing the problem. 

7.2 Next Steps 

  

•Three-Year Capital Plan

•OLSP Initiative

•Modular Classroom Program

•Value Scoping of Proposed Projects

Capital 
Planning

•Advocate with Government of Alberta for project approvals

•Advocate with AE/AI on timely completion of projects

•Advocate with City of Edmonton for project ready school sites

•Advocate with potential partners for project enhancements

Advocacy

 

  

 
OVER-UTILIZED FAIR 

MARGINAL POOR 
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Appendix 

A1 Division Maps 

A1.1 Student Concentration Heat Map  
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A1.2 Vacant School Sites Map  
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A1.3 Kindergarten – Grade 9 (K-9) Sector Map  
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A1.4 High School (Gr 10-12) Sector Map  
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A1.5 Sector Housing and Student Demographic Map 2023-24 
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A1.6 Kindergarten – Grade 9 (K-9) Sector KPI Map  

 



 

Page | 71  
 

| Edmonton Catholic Schools | 

A1.7 High School (Gr 10-12) Sector KPI Map  
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A2 Programs Glossary 
Program Name Category Description 

100 Voices Inclusive/Early Learning 
100 Voices is a Pre-Kindergarten program that begins your child’s journey in Edmonton Catholic 

Schools for three and four year old’s identified with severe developmental delays. 

Advanced Placement (AP) Academics 
The Advanced Placement Program is designed to provide motivated high school students with 

post-secondary level academic courses. 

Art Regular 

Students will create art by using a variety of media. They will develop their artistic, technical 

and critical skills as they explore visual expression; and they will discover various ways to share 

their thoughts and ideas with others. 

Baseball and Softball Academy Sports Academy 
The Baseball Academy gives individuals the opportunity to enhance baseball skills, develop 

positive routines while balancing academic studies. 

Blended Learning Inclusive 
Genesis Catholic Online Elementary/Junior High School is so proud and excited to offer a 

Blended Program to grade one to grade nine students and families. 

Braided Journeys Inclusive 

Braided Journeys Student Support Centres are committed to assisting student success by 

cultivating a caring, welcoming, and positive place where Indigenous students see themselves, 

their contributions, and their culture represented, respected, and celebrated. 

Career and Technology 

Foundations 
Regular 

Career development requires students to develop enthusiasm for lifelong learning, which 

begins early. The Career & Technology Foundations (CTF) program encompasses students in 

grades 7 through 9. 

Career and Technology Studies Regular 

Career and Technology Studies (CTS) provides students in Grades 10 to 12 with “hands on 

learning” and activity centered learning. Introductory courses are meant to be exploratory and 

offer wide varieties of experiences. Courses offer an awareness of possible career 

opportunities. 

Centre for Diverse Learning Inclusive 

Flexibility to adapt to the changing needs of students is an important feature of inclusive 

education programming. Specific delivery models for individualized programs may vary from 

class to class and from school to school depending on the needs of the individual students. 

Dance Regular 

The study of Dance is intended to provide training and performance opportunities for both 

beginner and more experienced high school students interested in furthering their knowledge 

and skill level. 

Drama Regular 

The Drama program offers students a sequential acquisition of dramatic skills and the 

exploration of a variety of theatre disciplines, including: voice and speech, movement, 

improvisation, playwriting, character, directing, theatre studies, theatre history, and theatre 

production. 

Elite Athletes Sports Academy 

Edmonton Catholic Schools has been offering sport specific programming for students as a 

program of choice since 1997. The Sport Academy schools offer superior athletic instruction for 

those students whose educational experience would be enhanced with sport specific training. 

English as a Second Language Languages 

English as a Second Language (ESL) supports students who are learning English. These students 

speak a first language or additional languages other than English and need to develop their 

English language skills to be successful in the classroom. 

Enhanced Academic Program 

(EAP) 
Academics 

The Enhanced Academic Program (EAP) prepares students for high intellectual engagement by 

starting the development of skills and acquisition of knowledge as early as possible. 

Filipino Language and Culture Languages 
Language and Culture programs allow students to attain a foundation in a second language, 

and to gain insight into and an appreciation of another culture. 

French as a Second Language Regular 

The French as a Second Language (FSL) refers to courses in which the French language is taught 

as a subject. French abilities are developed through opportunities to communicate in French in 

a variety of school, travel, leisure and job-related contexts. 

French as a Second Language - 

High School 
Regular 

The Primary Years Programme is designed for students in Kindergarten through Grade 5 or 

Grade 6. It engages students in a uniquely international program focused on the total growth of 

the developing child, touching hearts as well as minds. It embraces a structured in-depth 

inquiry into curriculum that complements the Alberta Learning Program of Studies. 

French Immersion Regular 

French immersion is a form of bilingual education that provides students with the opportunity 

to become functionally bilingual in French by the end of Grade 12. Students follow the Alberta 

Education curriculum all while studying in French. This program is designed for non-French 

speaking families. Each year, students have the opportunity to experience various aspects of 

the French culture through events and/or entertainment. 

Generations Inclusive 

Generations is a highly individualized program supporting students who have multiple 

profound exceptionalities. They frequently have exceptionalities that include cognitive, 

physical, sensory, medical and/or behavioral needs. These students require constant assistance 

and/or supervision in all areas of functioning. 
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Genesis Online Regular 

Genesis Catholic Online Elementary/Junior High School is Edmonton Catholic Schools online 

school for grades 1 to 9. It is the Division’s commitment to offer exceptional and diverse 

programming options. ECSD Students thrive in a Christ-centered community that embraces 

their program of choice and prepares them for the 21st century and beyond. Classes are led by 

an Alberta-certified teacher. 

Gifted and Talented Education 

(GATE) 
Academics 

Gifted and Talented Education is currently offered at St. Paul Catholic Elementary School where 

the school bridges teaching and learning within the Gifted Classroom and Enrichment for All. 

Golf Academy Sports Academy 
The Golf Academy is committed to long term development of the student athlete as well as 

creating a positive environment for learning. 

Green STEM Academics 

Cultivating critical thinking, collaboration, creativity and rigour, while instilling a lifelong care 

for God’s creation through the permeation of science, technology, engineering, math, and the 

environment! 

Guided Customized Learning 

(GCL) 
Regular 

Guided Customized Learning is an alternative learning approach that provides an opportunity 

to students and parents that is better suited to the changing nature of students, curriculum and 

society. 

Guided Intervention Supported 

Transition (GIST) 
Inclusive 

The Guided Intervention Supported Transition (GIST) Classroom supports children with Autism 

Spectrum Disorder (ASD). 

High Performance Hockey 

Academy 
Sports Academy 

Our vision is to provide elite hockey athletes with innovative, high quality, and competitive 

academic and athletic opportunities. 

High Performance Soccer 

Academy 
Sports Academy 

The High Performance Soccer Academy is officially endorsed as a 3 Star Program by Alberta 

Soccer. 

Hockey Academy Sports Academy 
The Hockey Academy provides the optimal environment for your son/daughter to reach the 

next level in their hockey careers. 

IB - Diploma Programme Academics 

The Primary Years Programme is designed for students in Kindergarten through Grade 5 or 

Grade 6. It engages students in a uniquely international program focused on the total growth of 

the developing child, touching hearts as well as minds. It embraces a structured in-depth 

inquiry into curriculum that complements the Alberta Learning Program of Studies. 

IB - Middle Years Programme Academics 

The Middle Years Program provides a framework of academic challenge and life skills for 

students aged 11-16 (grades 6 or 7- to 9). This four year Programme begins in grade 6 or 7 and 

culminates in grade 9. The MYP has three fundamental concepts developing holistic learning, 

intercultural awareness and communication. 

IB - Primary Years Programme Academics 

The Primary Years Programme is designed for students in Kindergarten through Grade 5 or 

Grade 6. It engages students in a uniquely international program focused on the total growth of 

the developing child, touching hearts as well as minds. It embraces a structured in-depth 

inquiry into curriculum that complements the Alberta Learning Program of Studies. 

International Languages 

Program 
Languages  

Italian Language and Culture Languages 
The Italian Language and Culture program allows students to attain a foundation in a second 

language, and to gain insight into and an appreciation of another culture. 

Kindergarten with Full Day 

Programming 
Regular 

The Kindergarten with Full-Day program is half-day, and has an Extensions program offered for 

the other half of the day to create a full-day of programming. 

Kindergarten with Half Day 

Programming 
Regular 

Edmonton Catholic Schools is pleased to offer half day kindergarten programming in ECSD 

schools. These programs are rich in oral language, literacy, exploration and discovery. Please 

contact the school directly for further information on their half day kindergarten programs. 

Knowledge and Employability Inclusive 

(K&E) courses are designed for students in grades 8 to 12 who demonstrate reading, writing, 

mathematical and/or other levels of achievement two to three grade levels below their age-

appropriate grade. K&E courses provide students with opportunities to experience success and 

to become well prepared for employment, further studies, citizenship and lifelong learning. 

Lacrosse Academy Sports Academy 
The Lacrosse Academy is a skill development program open to high school boys and girls of all 

skill level. 

Music Regular 

Students will learn to play a specific instrument and use the power of their voice. They will 

listen to others play, read and interpret music through their instruments, and create their own 

music. 

Nehiyaw Pimatisiwin Cree 

Language and Culture Program 
Languages 

The Nehiyaw Pimatisiwin Cree Language and Culture Program provides students with an 

opportunity to learn and use language in meaningful and purposeful ways. The program 

explores language as a primary means by which cultural information is transmitted; culture 

influences linguistic form and content. 

Our Lady of Grace Inclusive 
Our Lady of Grace (OLOG) is an Edmonton Catholic School District Program that supports 

pregnant and parenting teens (female and male) while they are completing school. 

PASS (Part-Time Alternative 

Self-Paced School) 
Regular 

PASS is an Alternative Education high school after hours program for students who want a self-

paced, individualized approach to their education. 
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Personal Pathways Inclusive 

The school of today exists in a global environment in which multiple pathways are needed to 

meet the diverse needs of learners. This educational experience is a holistic model in which 

health and wellness are considered alongside academic goals. The therapeutic benefits of fine 

arts are also explored with individual students. 

Positive Behaviour Supports Inclusive 

PBS is designed for students who are struggling with behaviours in the regular classroom 

environment and require intensive and personalized programming to ensure that they succeed 

with their learning. 

Recreation Academy Sports Academy 

Edmonton Catholic Schools has been offering sport specific programming for students as a 

program of choice since 1997. The Sport Academy schools offer superior athletic instruction for 

those students whose educational experience would be enhanced with sport specific training. 

Registered Apprenticeship 

Program 
Regular 

Traditionally, apprenticeships in Alberta began after students graduated from high school, 

however, some students identify their career interests at an earlier age and are ready to learn 

and practice their future trade while still in high school. RAP is an ideal program for these 

students. 

Regular Programming – 

Elementary 
Regular 

Alberta Education has created the My Child's Learning Parent Resource which will provide you 

with a better understanding of Alberta’s curriculum and related information for your child. This 

tool can help you discover what your child is learning, how they’re assessed and what resources 

are available to help them be successful. from Kindergarten to Grade 6. 

Regular Programming - High 

School 
Regular 

Alberta Education has created the My Child's Learning Parent Resource which will provide you 

with a better understanding of Alberta’s curriculum and related information for your child. This 

tool can help you discover what your child is learning, how they’re assessed and what resources 

are available to help them be successful from Grades 10 to 12. 

Regular Programming - Junior 

High 
Regular 

Alberta Education has created the My Child's Learning Parent Resource which will provide you 

with a better understanding of Alberta’s curriculum and related information for your child. This 

tool can help you discover what your child is learning, how they’re assessed and what resources 

are available to help them be successful from Grades 7 to 9. 

Revelation Online Regular 

Revelation Online offers a unique approach to online learning in which high school students can 

participate in an independent, asynchronous virtual learning environment from their home. 

Online learning can be a great choice for many students for a number of reasons including 

access to a greater variety of courses and the ability to work at their own pace, before and after 

scheduled school hours. 

Science Academy Academics 

Edmonton Catholic School Division’s Science Academies offer students enhanced learning 

opportunities in the various fields associated with Science. Through learning activities such as 

Robotics, Rocketry, Science Fairs and Science Olympics students are encouraged to participate 

in hands-on Science. 

Second Language Course 

Challenge 
Regular 

Current ECSD high school students have the opportunity to demonstrate proficiency (culture, 

speaking, reading, writing) in one of 6 languages: Filipino, French, Italian, Polish, Spanish and 

Ukrainian. 

Soccer Academy Sports Academy 

The Soccer Academy seeks to develop student athletes athletically as well as academically. The 

program is designed to promote life skills through sport and facilitate the complete 

development of your child. 

Spanish Bilingual Languages 
The Spanish Bilingual program provides students with opportunities to acquire and maintain 

language skills in Spanish and English. 

Spanish Language and Culture Languages 
Language and Culture programs allow students to attain a foundation in a second language, 

and to gain insight into and an appreciation of another culture. 

Ukrainian Bilingual Languages 

The Ukrainian Bilingual program provides students with a wealth of experiences and 

advantages that benefit them within the classroom walls and beyond. The program explores 

many facets of Ukrainian culture. Students participate in celebrations which help them gain an 

understanding of the Ukrainian Catholic faith, with special emphasis on the Byzantine Rite. 

Ukrainian Dance Academy Sports Academy 

The Ukrainian Dance Academy is a great way for children to experience Ukrainian culture, learn 

the history of the Ukrainian dance, build flexibility for other sports, leadership opportunities, 

and builds life-long friendships. It is comprised of classical ballet, character ballet, and 

Ukrainian dance techniques. 

Visual Arts Regular 
Visual Arts provides students with an opportunity to engage in a wide variety of art media in 

two and three dimensions including oil paint, acrylic pouring and a variety of drawing media. 

WIN Junior Inclusive 

WIN is an acronym for “Whatever is Necessary, Whenever it’s Needed” – supporting the 

understanding that some students benefit from alternative ways to access learning based on 

their unique diverse needs. 

WIN Senior Inclusive 
WIN Senior is a program of choice designed to support high school students identified with 

mild to severe cognitive needs to attain a Certificate of Completion in their community school. 

Year-Round School Regular 
Edmonton Catholic Schools offers Year-Round Schooling. These schools balance their 

instructional days into four terms with vacation breaks between each of the terms. 
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